



County of Lexington, South Carolina

Community Development Block Grant Disaster Recovery

ACTION PLAN

Non-Substantial Amendment #11

Updated: April 23, 2025

Prepared By:

County of Lexington, Community Development Department
with assistance from Tetra Tech

Ledger of Action Plan Amendments

Action Plan Version	HUD Approval Date	Status
Initial Action Plan	February 2, 2017	Expired
Substantial Amendment #1	December 13, 2017	Expired
Non-substantial Amendment #2	N/A	Expired
Substantial Amendment #3	October 12, 2018	Expired
Non-Substantial Amendment #4	N/A	Expired
Substantial Amendment #5	March 2019	Expired
Non-Substantial Amendment #6	N/A	Expired
Substantial Amendment #7	January 12, 2021	Expired
Substantial Amendment #8	TBD	Expired
Non-Substantial Amendment #9	January 12, 2024	Expired
Non-Substantial Amendment #10	April 18, 2024	Active
Non-Substantial Amendment #11	April 23, 2025	Active

Summary of Changes made in Non-Substantial Amendment #11

- Update Cover and amendment table
- Page 9 – Include Amendment #11 submittal explanation
- Page 10 – Summary amendment description and update Budget Table
- Page 16 – Updated universal funding narrative
- Page 17 – Updated Table 2 - Summary of Financial Assistance Received or Anticipated
- Page 65 – Updated narrative on total Bagpipe Road project cost.
- Page 84 – Included language on use of CDBG-MIT funds for additional funding leverage on Bagpipe Road.
- Page 86 – Update Table 33

Summary of Changes made in Non-Substantial Amendment #10

- Update footer and Cover
- Page 10 – Update Budget Table

- Page 60 – Update Table 25
- Page 64-66 – Update Infrastructure and Buy-Out project description budgets
- Page 81 – Update Table 33
- Page 84 – Update Table 34

Summary of Changes made in Non-Substantial Amendment #9

- Update footer and Cover
- Page 9 – Update Budget Table
- Page 59 – Update Table 25
- Page 63-64 – Update Infrastructure and Buy-Out project description budgets
- Page 80 – Update Table 33
- Page 84 – Update Table 34

Summary of Changes made in Substantial Amendment #8

- Update footer and Cover
- Page 8 – Update information on public comment period for Amendment #8
- Page 9 - Update Budget Table
- Page 59 – Update Table 25
- Page 60 – Update Planning project description
- Page 62 – Update Administration expenditure date
- Pages 62-63 – Update Public Infrastructure project description
- Pages 64-65 – Update Housing Buyout program description
- Pages 77-78 – Update website information
- Page 80 – Update to overall LMI benefit data
- Page 82 – Update Table 33
- Page 86 – Update Table 34

Summary of Changes made in Substantial Amendment #7

- Page 9 - update to Table 1: Lexington CDBG-DR Funding
- Page 50 – updated to Table 23: CDBG-DR Public Meetings
- Page 52 – update to public comment period for Substantial Amendment #7
- Page 61 – details about program planning activities
- Page 62 – details about program administration activities
- Page 60 - update to Table 25: Lexington CDBG-DR Funding
- Page 64 - details about public infrastructure improvements activity
- Page 67 - details about the buy-out program
- Page 73 - details about the minor housing rehabilitation program
- Page 83 - update to Table 33: Funding Breakdown by National Objective to be Served
- Page 87 - update to Table 34: Summary of Expenditure Milestones

Summary of Changes made in Non-Substantial Amendment #6

- Page 9 - update to Table 1: Lexington CDBG-DR Funding
- Page 60 - update to Table 25: Lexington CDBG-DR Funding
- Page 64 - details about public infrastructure improvements activity
- Page 66 - details about the buy-out program
- Page 72 - details about the minor housing rehabilitation program
- Page 82 - update to Table 33: Funding Breakdown by National Objective to be Served
- Page 86 - update to Table 34: Summary of Expenditure Milestones

Summary of Changes made in Substantial Amendment #5

- Page 8 - summary of Substantial Amendment process
- Page 9 - update to Table 1: Lexington CDBG-DR Funding
- Page 50 - update to Table 23: CDBG-DR Public Meetings
- Page 52 - updated citizen participation narrative related to SA 5
- Page 60 - update to Table 25: Lexington CDBG-DR Funding
- Page 61 - details about planning & admin activity
- Page 64 - details about public infrastructure improvements activity
- Page 66 - details about the buy-out program
- Page 72 - details about the minor housing rehabilitation program
- Page 81 - details about Low to Moderate Income (LMI) Households Set-aside requirements
- Page 82 - update to Table 33: Funding Breakdown by National Objective to be Served
- Page 84 - details about Uses of Urgent Need National Objective
- Page 86 - update to Table 34: Summary of Expenditure Milestones

Summary of Changes made in Non-Substantial Amendment #4

- Pg. 59 Update to the Disaster Recovery Program details narrative removing Pre-Agreement Contractors as a defined activity in the DRGR version of this Action Plan.
- Pg. 70-71 Update to the Minor Housing Rehabilitation Program narrative removing renter occupied housing as an eligible use of funds.

Summary of Changes made in Substantial Amendment #3

- Pg. 6-7 – Executive Summary narrative related to Substantial Amendment #3 including proposed application closing date.
- Pg. 7 – Table 1: Lexington CDBG-DR Funding
- Pg. 47-49 – Table 23: CDBG-DR Public Meetings & accompanying narrative
- Pg. 57 – Table 25: Lexington CDBG-DR Funding
- Pg. 61-62 – Public Infrastructure Improvements project narratives

- Pg. 63-64 – Housing Buyouts project narratives
- Pg. 69-70 – Minor Housing Rehabilitation project narratives
- Pg. 72 – Public Facility Improvements project narratives
- Pg. 79 – Low to Moderate Income (LMI) Households Set-Aside section narratives
- Pg. 80 – Table 33: Funding Breakdown by National Objective to be Served
- Pg. 82 – Uses of Urgent Need National Objective narratives
- Pg. 84 – Table 34: Summary of Expenditure Milestones
- Pg. 88 – Appeals Process narratives

Summary of Changes made in Non-Substantial Amendment #2

- Page 15 – Program Applications submitted to-date
- Page 26-27 – Area Housing Market Information & Buy-out Incentives Available (This section was not updated correctly as part of Substantial Amendment #1.)
- Page 47-48 – Public Presentations List
- Page 57 – Funding Allocation Table
- Page 64 – Buy-out National Objective Narrative
- Page 80 – National Objective Table

Summary of Changes made in Substantial Amendment #1

- Page 5 – Details about the additional CDBG-DR allocation of \$5,038,000 awarded to Lexington County as well as the Substantial Amendment process taken by the County between September and November 2017.
- Page 6 – Update to the Project Funding Allocation Table to reflect the additional allocation of funds.
- Page 14 – Additional map of initial applications for assistance across the county as well as a review of the un-met needs analysis as of the preparation of this Substantial Amendment.
- Page 46 – 48 Updated Public Meeting summary table and summary narratives for each event.
- Page 55 – Addition of a list of eligible uses of CDBG-DR funds.
- Page 56 – 71 Updated project funding allocations and national objectives summary table followed by updated project details including revised allocations and proposed project timelines.
- Page 78-79 – Updated national objectives details and summary table. Additional table identifying the income limits for 30% AMI, 50% AMI and 80% AMI households.
- Page 83 – Update to expenditure benchmarks and time frames table
- Page 93 – Update to relocation assistance and URA determination for displaced renters.

TABLE OF CONTENTS

1.0 Executive Summary	8
2.0 Introduction	11
3.0 Needs Assessment.....	15
3.0.1 Summary of Funding Assistance Received or Expected	16
3.0.2 Housing Trust Fund for the South Carolina Flood Initiative.....	18
3.0.3 Unmet Need Summary	18
3.1 Demographic & Housing Profile of Disaster Area	20
3.1.2 Population and Age	24
3.1.3 Race and Ethnicity	25
3.1.4 Income	26
3.1.5 Housing Stock.....	27
3.1.6 Age of Homes	28
3.1.7 Housing Tenure	29
3.1.8 Estimated Repair & Elevation Costs.....	29
3.1.9 Potential Mitigation Solutions	29
3.1.10 Challedon	32
3.1.11 Pineglen.....	34
3.1.12 Whitehall.....	36
3.1.13 Coldstream	38
3.1.14 Other Housing Needs	40
3.2 Housing Assistance Provided	41
3.2.1 FEMA IA Assistance.....	41
3.2.2 National Flood Insurance Program (NFIP) Claims.....	42
3.2.3 Small Business Administration (SBA) Loans.....	42
3.2.4 Volunteer Organizations Active in Disaster (VOADs).....	43
3.3 Public Housing, Housing for Persons with Special Needs & Homeless Shelters	43
3.4. Housing Unmet Need Calculation	45
3.5 Unmet Public Facilities & Infrastructure Needs	46
3.5.1 Public Facilities & Infrastructure Unmet Needs Calculation.....	47
3.6 Unmet Economic Needs	48
3.6.1 Economic Development Unmet Need Calculation	50
4.0 Citizen Participation Efforts	51
4.1 Public Meetings & Consultation	51
4.2 Summary of Public Comments	54
4.3 Consultation with Stakeholder Organizations	56
4.4 Action Plan Amendments	57
5.0 Planning & Coordination	58
6.0 Allocation of Funds	60
6.1 Disaster Recovery Program Planning	62
6.2 Disaster Recovery Program Administration	63
6.3 Public Infrastructure Improvements	65
6.4 Housing Buy-outs.....	66
6.5 Minor Housing Rehabilitation.....	72
7.0 Duplication of Benefits.....	75
7.1 Necessary and Reasonable Costs	77
8.0 Monitoring Standards & Reporting Requirements	78

8.1 Disaster Recovery Grants Reporting Database (DRGR)	78
8.2 Quarterly Performance Reports (QPRs)	78
8.3 Program Income Reporting & Tracking	79
8.4 Disaster Recovery Program Website	79
8.5 Internal Auditor	80
9.0 Other CDBG-DR Requirements	81
9.0.1 Low to Moderate Income (LMI) Households Set-Aside	81
9.0.2 Disaster Resistant Housing for All Income Groups	82
9.0.3 Uses of Urgent Need National Objective	83
9.0.4 Leveraging Funds	83
9.0.5 Timely Expenditure of the Funds	84
9.0.6 Timely Information on Application Status	87
9.0.7 Access to Records	89
9.0.8 Complaints	89
9.0.9 Appeals Process	90
9.0.10 Construction Methods	91
9.0.11 Contractor Standards	92
9.0.12 Construction Warranty	93
9.0.13 Elevation of Homes	95
9.0.14 Mitigation & Resiliency Measures	95
9.0.15 Protection of People & Property	96
9.0.16 Minimizing Displacement	96
9.0.17 Uniform Relocation	97
9.0.18 Broadband Infrastructure	99
10.0 Program Certifications	100
Tables & Maps Listing	104
Appendix	106

1.0 Executive Summary

The Disaster Relief Appropriations Act of 2016 (Pub. L. 114-113, approved December 18, 2015) was enacted to appropriate federal funds for disaster relief. The law provides that grants shall be awarded directly to a State or unit of general local government (UGLG) at the discretion of the Secretary. To comply with statutory direction that funds be used for disaster-related expenses in the most affected and distressed areas, funds are allocated using the best available data that cover all of the eligible affected areas. To this end, the Act appropriated \$300 million in Community Development Block Grant Disaster Recovery (CDBG-DR) funds to be made available to the several states that received major disaster declarations in 2015 by the President of the United States. The funds are to be used to satisfy portions of unmet need that still remain after assistance from other federal, state and local assistance, insurance, non-profit, community or religious based organizations and/or other private or public funding has been allocated.

The Act allocated \$16,322,000 for disaster recovery efforts in Lexington County. Additionally, the State of South Carolina, the City of Columbia, SC and Richland County, SC each received a direct allocation of the funds. The Congressional allocations to South Carolina jurisdictions totaled \$156,664,000. In accordance with the Act, the state or local government must expend the funds within six years of the signed agreement between HUD and the grantee. Only with approval from HUD can these expenditures extend beyond the designated deadline. All funds must be used for eligible disaster-related activities, and as is the case with annual appropriations of CDBG Funds, 70% (revised to 50% per waiver) of all CDBG-DR funding, not including funding allocated for planning and administrative activities, must benefit low-to-moderate income households.

Federal Register Volume 82, No. 150 dated Monday August 7th, 2017 provided notice of Public Law 115-31 which was enacted by Congress on May 5, 2017. The Act allocated an additional \$5,038,000 to Lexington County for disaster recovery efforts related to the October 2015 storm and flooding event. As such, the Act requires the County to amend its initial Action Plan to include information about how the additional funds will be utilized. Lexington County presented the Substantial Amendment #1 to the CDBG-DR Action Plan to County Council on Tuesday, September 26, 2017, and a 15-day public comment period was available between Thursday, September 28, 2017, and Friday, October 13, 2017.

In August 2018, Lexington County staff reviewed and analyzed current program participation rates compared to funding allocated to each activity. It has become clear that Lexington County residents, impacted by the October 2015 storms, are overwhelmingly interested in the housing buyout program and significantly less interested in the minor housing rehabilitation program. As

such, the County completed this Substantial Amendment #3 which primarily redirected funding from the minor housing rehabilitation program to the housing buyout program. Additionally, the County determined that the total number of Minor Housing Rehabilitation and Housing Buyout applications received to date will likely expend all allocated funds for these programs. As such, the county intends to close the application process for these CDBG DR programs on September 28, 2018.

Substantial Amendment #3 was presented to County Council, during their regularly scheduled meeting on Tuesday, August 28th and approved seeking HUD approval for this amendment in a public vote. Accordingly, a 15-day public comment period was advertised to run from Thursday August 30th through Thursday September 13th.

A 15-day public comment period was advertised on February 28th to run from February 28th through March 14th, 2019. The amended document was made available for review on the County of Lexington Disaster Recovery Webpage and in hard copy form at the County Community Development Offices at 212 S. Lake Drive, Lexington SC 29072. Additionally, the proposed amended plan, along with comments received, will be presented to County Council for their comment(s) during the regularly scheduled County Council meeting on March 12th, 2019.

Substantial Amendment #8 was completed and made available to the public for the 30-day public comment period which was advertised on December 8, 2022, to run from December 9th, 2022, through January 8th, 2023. The amended document was made available for review on the County of Lexington Disaster Recovery Webpage and in hard copy form at the County Community Development Offices at 212 S. Lake Drive, Lexington SC 29072. The County did not receive any comments during the public comment period.

Non-Substantial Amendment #11 will be completed and submitted to HUD, along with the CDBG-MIT Program Substantial Amendment #5, after the CDBG-MIT Substantial Amendment #5 public review period concluded after May 27, 2025.

Expenditures of all CDBG and CDBG-DR funds must meet one of three national objectives: 1) benefit to low-to-moderate income households, 2) elimination or prevention of slums and blight, and 3) urgent need. As required by HUD, this action plan is submitted to outline our assessment of unmet needs in the areas of housing, infrastructure, and economic development. Additionally, the plan outlines the county's allocations for effectively addressing outstanding recovery needs, proposed use of funds, eligibility criteria, and other aspects of the County's long-term recovery. The following chart depicts the county's proposed allocation of CDBG-DR funds to address unmet recovery needs in the community.

Non-Substantial Amendment #11 did not include any changes to funding but did update the infrastructure project timeline and included the identification of CDBG-MIT funds as an additional funding source for the Bagpipe Road project.

Table 1: Lexington CDBG-DR Funding			
Activity	Previous Allocation	Current Allocation	Percentage of Total Funding
Disaster Recovery Program Planning	\$284,584	\$284,584	1.3%
Disaster Recovery Program Administration	\$911,900	\$911,900	4.3%
Public Infrastructure Improvements	\$3,861,665.68	\$3,861,665.68	18.1%
Housing Buyouts	\$15,625,274.82	\$15,625,274.82	73.1%
Minor Housing Rehabilitation	\$686,575.50	\$686,575.50	3.2%
Public Facilities Repairs	\$0	\$0	0%
Total Funding Available	\$21,370,000	\$21,370,000	100%

2.0 Introduction

In late September 2015, discussions of a serious storm threatening the midlands of South Carolina were underway. Local government jurisdictions were talking with personnel from the State Emergency Management Division, staff from the National Weather Service, local news media and emergency response personnel about the potential for severe damages throughout the community. Preparations were made in case a response was needed.

On the evening of October 1st, as the rains fell, Governor Nikki Haley issued a Declaration of a State of Emergency throughout South Carolina. Over the next 72 hours, as the storm intensified, trees began to topple and citizens grew more nervous, the Emergency Management Division of the County of Lexington closely monitored the events occurring throughout the county – hoping things would improve, yet suspecting the situation would get worse before it got better. That suspicion soon became truth and at approximately 5:30 a.m. on October 4th, the County of Lexington Emergency Operations Center reached OPCON 1 (operation condition 1), the center was brought to full operational level and the first responders throughout the county were staged and ready to respond. At approximately 9:00 a.m. that morning, the first of the emergency shelters opened. Citizens who were in need of shelter and/or other immediate assistance, and were able to get about, were directed to those shelters.

Over the course of that morning, numerous efforts were put forth to notify the citizens of Lexington County's various communities of the severity of the situation. At approximately 1:48 p.m., an evacuation notice was issued for residents of the Whispering Wind area. Again, at 4:26 p.m., residents along the Saluda and Congaree Rivers received evacuation notices; at 5:18 p.m., an evacuation notice specific to Riverland Park (a subdivision adjacent to the Congaree River) was issued.

As the sun set on October 4th, the rains continued to fall and the waterways continued to rise. At 1:20 a.m. on October 5th, emergency responders evacuated eighty-seven (87) residents of the Pineglen neighborhood. Less than 5 hours later, the South Carolina Electric & Gas Company opened three (3) spillway gates at the Lake Murray Dam, and the Saluda River continued to swell at a rapid pace. At 9:52 a.m., an evacuation notice was issued to all remaining residents of Pineglen. Approximately 50 minutes later, an evacuation notice went out to residents along the adjacent Bush River Road corridor and at 11:04, residents along St Andrews Road received an evacuation notice. Finally, at 11:48 a.m. an evacuation notice was sent to all those residing in the Saluda River area. Both Bush River Road and St. Andrews Road run close by and parallel to the Saluda River. On October 5, 2015, President Obama issued a Federal Disaster Declaration for 24 counties in South Carolina activating federal resources and funding aid. On October 20, 2015, a Public Meeting was scheduled and notices were posted on each home suspected of flooding by the County. The public meeting was attended by approximately 400 citizens as well as County and state officials, representatives from FEMA, and various Local Media outlets.

As the waters finally began to subside, County of Lexington personnel began the task of assessing the damage. Within several days, aerial photography over the most impacted areas was completed, and staff from the GIS/Mapping Department began updating maps to identify areas where damage assessment was needed. Personnel from the County Assessor's office, the County Public Works Department and the County Building Inspections and Safety Division began to determine the extent of the damages to residences, non-residential structures, public facilities and public infrastructure. Shortly thereafter, these personnel began the task of completing Initial Damage Estimates of all structural and infrastructure damage in the County. During this time, shelters remained open and first responders worked to insure the safety of our citizens. Soon, with the assistance of personnel from FEMA and from an outside contractor brought in by the county, the process of completing FEMA Substantial Damage Assessments began.

Initially maps created by first responders were key in developing an area of concentration. The Assessor's office then worked to complete a more in-depth investigation of each home that had possible flood damage for the Initial Damage Assessment. Between October 7 and October 15, 2015, appraisers from the County Tax Assessor's office conducted the initial damage assessment. The appraisers broke up into teams and a building inspector from the County of Lexington Department of Community Development accompanied each team. Teams went door to door in the affected areas to conduct the initial damage assessment. At a minimum, during this process the teams gathered data such as physical address, structure type, and water levels. When available, teams collected other appropriate available data. Data collected was made available to Federal Emergency Management Agency personnel in the area.

Using all of the collected data, the County took advantage of a robust GIS system and staff to prepare a desktop assessment of all homes in the regulatory floodplain. This desktop assessment resulted in the development of a comprehensive list of homes to investigate for the Substantial Damage Assessments (SDA). The SDA included residential and commercial structures and only structures inside the 100-year floodplain and in the unincorporated areas of the county were included. Municipalities were responsible for the completion of their SDA.

On October 22, 2015, the first field teams went out to collect data for the Substantial Damage Assessment. There were seven (7) teams comprised of County employees from Public Works, Community Development and the Assessor's Office, as well as AMEC Foster Wheeler employees. On the first day, the teams worked in pairs to work through the data collection process and maintain consistency. Multiple teams continued to go out to assess damage until November 3, 2015. After the majority of the data was collected only one team continued with damage assessments in order to collect missing or previously unattainable data. FEMA Flood Inundation

Maps from the October flooding event were also used to help identify other areas of potential damage. The teams collected field data until December 16, 2015.

The AMEC Foster Wheeler consulting firm managed the County's substantial damage assessment. Field personnel include staff from the County of Lexington Public Works Department, including members of the Storm Water Management group, the County Tax Assessor's Office, County Community Development Office, and AMEC Foster Wheeler. Lexington County Planning and GIS assisted with the data dissemination for the field teams and the collection of data at the end of the day. FEMA's Substantial Damage Estimator (SDE) software was utilized to collect the field data. Existing GIS datasets such as address points, parcels, FEMA floodplains, and LiDAR elevation datasets were used to generate the first set of base data that was uploaded into FEMA's SDE application. Then the field teams collected all of the other data to populate the application and generate the completed report for each home. This data was then quality controlled by AMEC Foster Wheeler.

Once the percent of damage from the Storm Event was ascertained from each assessed structure, this information was used to issue floodplain permits to rebuild and/or repair homes that were damaged less than 50% of the market value. Rehabilitation to any home damaged more than 50% of the market value required the structure be brought into compliance with current floodplain regulations.

Because of the October 2015 storm event, the County of Lexington was allocated \$16,332,000 as part of Section 420 of the Transportation, Housing and Urban Development, and Related Agencies Appropriations action, of 2016, under Public Law 114-113 and approved December 18, 2015. This appropriation made available total funding of \$300 million in Community Development Block Grant (CDBG) funds for necessary expenses related to disaster relief, long-term recovery, restoration of infrastructure and housing, and economic revitalization in the most impacted and distressed areas resulting from a major disaster declared in 2015. These funds are commonly referred to as Community Development Block Grant – Disaster Recovery or CDBG-DR funds.

Additionally, *Public Law 114-113* states, "each grantee must submit an Implementation Plan that describes the grantee's capacity and ability to manage the CDBG-DR program". The Implementation Plan was submitted to HUD on July 21, 2016 and is available for review on the County's Disaster Recovery webpage. In addition to the Implementation Plan, the regulation requires each grantee to submit an Action Plan. The Action Plan must describe the grantee's plans to carry out the recovery, including the operational and program management functions relative to CDBG-DR funding. The following document has been prepared in compliance with these requirements and constitutes the County of Lexington's *Disaster Recovery Action Plan (Action*

Plan). The Action Plan establishes how the County will implement the CDBG-DR program effectively and responsibly as stated with *PL 114-113*. We believe this plan offers the most effective and efficient opportunity to use these funds towards helping the citizens of this County to recover.

In conclusion, the Storm Event of October 2015 was indeed a catastrophic event that drastically affected citizens throughout South Carolina. The midlands region was hardest hit, and Lexington County citizens, as well as many of our neighbors across the region, suffered greatly. Eventually, the rains stopped, the water subsided and many citizens were able to get back to their “normal” lives. However, for some, normalcy still has not returned. For many of the citizens of Pineglen, as well as those in nearby Whitehall, Challedon and Coldstream, the “storm” still rages as they try to put back together the pieces of their lives. While the children may be back in school, and the parents might have returned to work, they find themselves living in a home that is not the home they were in on October 3. In some cases, they may be in the same building, on the same piece of land but it is no longer home. We believe this Action Plan provides the best opportunity to bring back normalcy to our citizens and represents the best next step in Lexington County’s Disaster Recovery.

3.0 Needs Assessment

The CDBG-DR program is considered a “gap” funding source and is intended to assist with recovery needs not covered by other public and private funding sources. While recovery efforts have continued without interruption since October 2015, many impacts remain unaddressed due to several primary factors including the profound extent and diversity of the damages to housing, infrastructure, and the economy; the unique conditions and vulnerabilities of Lexington County’s residents and businesses; and the limitations of available funding assistance. This unmet need assessment provides essential information to better understand the most impacted areas and populations in the County, and guides development of the most effective recovery programs and priorities.

This section describes Lexington County’s preliminary assessment of unmet recovery needs resulting from the October 2015 severe storm and flooding disaster (DR 4241). When major disasters occur, a significant amount of data and information must be collected and analyzed from numerous agencies, departments, and organizations. Accessing and compiling information on impacts and recovery resources can be a significant challenge due to varying quality, availability, formatting, and timing of different sources. Estimates of unmet needs are based on the best available information as of January 2017, and represent the County’s initial calculation of remaining recovery gaps. This assessment should be considered a living document that will be updated as additional information becomes available.

Unmet needs were estimated through a comparison of financial impacts of the qualified disaster event with subsequent recovery funding that has been received or is anticipated. This assessment incorporates data from the following key sources:

- Federal Emergency Management Agency (FEMA)
 - Individuals Assistance Program (IA)
 - Public Assistance Program (PA)
 - Hazard Mitigation Grant Program (HMGP)
- Small Business Administration (SBA)
- National Flood Insurance Program (NFIP)
- Lexington County Substantial Damage Assessments (SDA)
- Departmental reports and studies
- Engineering estimates
- American Community Survey via Policy Map

- Central Carolina Association of Realtors Inc.
- Public and Stakeholder outreach and feedback

This assessment is organized into the following categories: Housing, Public Facilities & Infrastructure and Economic Development. Identifying and documenting the needs across these three core areas allowed the County to strategically allocate limited resources to address the most critical recovery needs while also making proactive resilience investments to minimize impacts of future flood events.

3.0.1 Summary of Funding Assistance Received or Expected

While the impacts of the disaster far outweigh the available funding, Lexington County greatly appreciates the contributions and resources provided by the numerous organizations that have assisted with ongoing recovery efforts. Assistance from these recovery partners has allowed for completion of a number of critically important projects including home repairs, debris removal, social services and public facilities & infrastructure repairs among many others. The table below details the various funding that has been provided, or is anticipated, to assist the County and its residents with a full recovery from the October 2015 storm.

The work on the public facilities and infrastructure projects took the longest to get underway due to complexities involved with environmental review, design and right-of-way acquisition. These issues also resulted in increased costs and the delays in beginning the project began to run into other financial issues as material and labor costs began rising at significant rates. Substantial inflation and increasing costs of goods due to a variety of factors pushed the cost of the infrastructure project up, beyond the initial allocation of funding. To make up for this difference Amendment #11 was completed which provided an additional \$1 million in CDBG-MIT funding to help pay for the Bagpipe Road project. This funding addition has been accounted for in Table 2 on the following page.

TABLE 2: Summary of Financial Assistance Received or Anticipated

Assistance Program	Housing	Public Facilities & Infrastructure	Economic Development	Total
FEMA IA	\$5,059,031.92			\$5,059,031.92
FEMA PA		\$2,347,912.14		\$2,347,912.14
FEMA (HMGP)	\$1,500,775.37			\$1,500,775.37
SBA	\$9,990,800.00		\$1,372,400.00	\$11,363,200.00
NFIP	\$10,387,803.00			\$10,387,803.00
CDBG	\$37,000			\$37,000
CDBG-MIT		\$1,000,000		
Total	\$26,975,410.29	\$3,347,912.14	\$1,372,400.00	\$31,695,722.43

3.0.2 Housing Trust Fund for the South Carolina Flood Initiative

In addition to the funding cited above, in the wake of the October flooding in South Carolina, the State acted to create the South Carolina Housing Trust Fund (HTF) Flood Initiative. This state-funded program aims to provide financial support to those most in need of funds to repair and preserve their homes as quickly as possible by utilizing nonprofit, private, and state funding. This initiative helps ensure that homeowners in need can complete necessary repairs and eliminate unhealthy living environments.

In order to ensure these funds are directed towards those in the most need, eligible parties must be low-income homeowners in declared counties that experienced damages due to the October flooding. Specifically, those homes in which damages will only worsen without immediate repair are eligible. There is currently a \$1 million set-aside in HTF for the SC Flood Initiative. This funding may be leveraged by the CDBG-DR program, and is currently designed to be accessed by eligible non-profits thus providing increased total assistance to a sub-recipient while adhering to program funding limits.


3.0.3 Unmet Need Summary

Through the review of best available data and information, **Lexington County identified a total of \$28,597,645 in unmet recovery needs.** Of these needs, public facilities and infrastructure was identified as the largest area of unmet need followed by housing assistance, and then economic development. It is critical to understand that these figures should only be considered as initial estimates based on the available information at the time this plan was developed. The figures presented in this section are to be considered only as preliminary estimates and not as a final determination regarding the total unmet needs in the County. The table below provides a summary of estimated unmet needs in Lexington County across the core areas of housing, public facilities & infrastructure, public services and economic development.

TABLE 3: Summary of Unmet Needs		
Recovery Area	Remaining Unmet Need	Percent of Total Unmet Needs
Housing Minor Rehab	\$5,490,000	19.2%
Housing Substantial Rehab w/ Elevation	\$3,300,000	11.5%
Economic Development	\$2,616,688	9.2%
Public Facilities & Infrastructure	\$17,190,957	60.1%
Total	\$28,597,645	100%

As of July 2018, the County has received just over 150 applications for assistance from County residents – 100 for buyout and 50 for rehab. The map below identifies the general location of these applications. Based on the applications received to date, the County has determined that the initial Unmet Needs Assessment remains an accurate description of the recovery situation in Lexington County.

MAP 1: Distribution of CDBG DR Applications



3.1 Demographic & Housing Profile of Disaster Area


A demographic and housing profile of the most impacted areas of Lexington County (the Disaster Area) is presented below summarizing key characteristics of the population and housing stock. The summary includes potential risk factors and vulnerabilities. During recovery planning, it is important to understand the underlying characteristics of the population in the impacted areas in order to ensure that recovery programs are responding to the unique conditions of the community and the residents in need of assistance. While the flooding impacted residents of all demographics and income levels across the county, as mentioned previously, the flooding occurred in four major neighborhood areas - Challedon, Pineglen, Whitehall and Coldstream. The following profile includes information for these four neighborhoods most impacted by the flooding.

The vast majority of homes damaged as a result of the October 2015 storm event(s) were located in four specific subdivisions within the same general geographic area of the county. This geographic area is in the northeastern section of the County. This section of the County is bordered on the west by the Saluda River and Lake Murray, on the north by Lake Murray and Richland & Newberry Counties, on the east by Richland County and the City of Columbia, and on the south by Interstate 26 and the Saluda River. This area is sometimes referred to as the Irmo area and sometimes as the St. Andrews Road and/or Harbison area. According to the US Postal Service, the area is part of their Columbia service area. For this reason, there is no widely accepted geographic identifier for the area that includes these subdivisions. These subdivisions are commonly referred to as:

- **Pineglen**
- **Challedon**
- **Whitehall**
- **Coldstream**

These subdivisions are among the oldest suburban areas of the County with development beginning in late 1960's to early 1970's, with a large percentage of the homes built before the advent of zoning regulations and/or flood maps in the area. A large percentage of the homes in these subdivisions are ranch style homes, one-story, two-story and/or tri-level design, usually built on a slab style foundation.

MAP 2: October 2015 Flood Impact in Lexington County




In addition to the Saluda River and Lake Murray, which provide boundaries for the area, there are several major creek systems that run through the area, most running through or adjacent to the above-named subdivisions. Among those water systems are Rawl's Creek, which runs through the Coldstream Subdivision and Kinley Creek, with its K-1 and K-2 tributaries, which run through Pineglen, Challedon and Whitehall. Kinley Creek intersects with the Saluda River within approximately 500 yards of Pineglen. This convergence often creates a situation where high volumes of water coming down the river, coupled with high volumes of water flowing down the creek, causes water to flood the area – at times engulfing many of the homes in the area. In many cases, because of the erosion of the fast-flowing water, the creek has widened into the yards of homeowners so that now the banks of the creek are frequently within 10 to 15 feet of the residential footprint. The water flow through the Kinley Creek system and the Rawl's Creek system is heavily influenced by the tremendous development of the surrounding area. Particularly with the Kinley Creek system, much of the water flow increase is influenced by up-stream growth in the City of Columbia and Richland County as well as the expansion of the

adjacent I-26. In this case, Lexington County has little to no input in how that up-stream development is designed and/or managed.

In the spring and summer of 2015, under the Planning Assistance to States (PAS) program, Lexington County and the United States Army Corps of Engineers collaborated to study the long-term issues related to flooding along Kinley Creek and its tributaries K-1 and K-2. The results of this study were published in August of 2015 and are available on the County's website. The report concluded that flooding within this area of Lexington County has been documented as early as 1974, and can be attributed to a myriad of causes, including a historical lack of storm water management and ever increasing residential development within the floodplain. Multiple houses in these neighborhoods have experienced repetitive flood damages.

MAP 3: Preliminary Flood Plain Location in Lexington County



The study and subsequent report analyzed the hydraulic and hydrologic conditions for Kinley Creek below Harbison Boulevard, and tributaries K-1 and K-2 respectively. Management measures addressing flooding were screened, combined into various alternatives, and modeled to determine potential drop in surface water elevation and effectiveness in removing existing structures out of the floodplain. Alternatives were also compared with respect to cost.

Due to the geographic variability and build out of the project area, no single alternative proved cost effective to both reduce flooding and remove structures out of the floodplain. The report recommended that implementation of the following measures would address the flooding within the project area:

- Focus on protecting structures in the 10-Yr. floodplain
- Acquire structures that have a history of repetitive losses
- Modify channel adjacent to Broken Hill Road and downstream of Piney Grove Road
- Construct pond offline of K-1

These initial steps would lower surface water elevations within portions of the floodplain and remove structures out of the floodplain. Unfortunately, none of these measures could be initiated prior to the October 2015 storm event.

In an effort to mitigate future storm impacts and reduce vulnerability of home owners currently living in the flood plain, each of the four named neighborhoods has been identified as a *Disaster Risk Reduction Area*, as defined in P.L.114 – 113. Therefore, each of these *Disaster Risk Reduction Areas* has been determined by the County as an eligible buyout zone. Under the regulatory criteria for determining the *Disaster Risk Reduction Areas*, these neighborhoods each meet the following criteria 1) create hazardous living conditions that were exacerbated by the October 2015 storms and are part of the “Presidentially Declared Disaster” and 2) the hazardous conditions create a predictable environmental threat to the safety and well-being of area residents. Descriptions and maps of each neighborhood, identifying the *Disaster Risk Reduction Areas*, are provided on the following pages along with additional details of each neighborhood.

3.1.2 Population and Age

According to the 2011-2015 ACS 5 Year Estimates, this area had a total population of 26,935 people residing in 10,940 households. This area represents 9.8% the population of Lexington County, which according to the 2011-2015 ACS, has a total population of 273,843. The majority, 61.6% of the area population is of working age (between 18 and 64 years of age) with 16.3% of the area population being over 65 years of age and 22.0% of the area population being under 18 years of age. These figures indicate that area residents very closely resemble county and statewide averages.

TABLE 4: County Population & Age Statistics					
	Total Population	Population 65+	Working Age (18-64)	Under 18	Under 5
Disaster Impact Area	26,935	4,401 (16.3%)	16,599 (61.6%)	5,935 (22.0%)	1,639 (6.1%)
Lexington County	273,843	37,473 (13.7%)	171,198 (62.5%)	65,172 (23.8%)	17,027 (6.2%)
South Carolina	4,777,576	15.2%	62.1%	22.6%	6.1%
Source: 2011-2015 American Community Survey 5 Year Estimates via Policy Map					

3.1.3 Race and Ethnicity

According to the 2011-2015 ACS 5 Year Estimates, the area population is predominantly white (65.5%) and Black or African American (25.6%) followed by Asian (2.8%), some other race (2.4%), and two or more races (3.8%). The area's population also includes 1,002 Hispanic or Latino residents who account for approximately 3.7% of the area population. As evidenced by the table below, the racial composition of the area differs only slightly from the county and mirror the state very closely. The disaster area has a higher concentration of African American persons, and a lower concentration of white persons, than Lexington County as a whole.

TABLE 5: Disaster Area Race & Ethnicity Comparisons							
	Total Population	White	African American	Two or More Races	Hispanic/ Latino	Asian	Other
Disaster Impact Area	26,935	17,640 (65.5%)	6,885 (25.6%)	1,034 (3.8%)	1,002 (3.7%)	743 (2.8%)	633 (2.4%)
Lexington County	273,843	79.9%	14.5%	2.2%	15,579 (5.7%)	1.6%	1.8%
South Carolina	4,777,576	67.2%	27.5%	2.0%	5.3%	1.4%	1.9%
Source: 2011-2015 American Community Survey 5 Year Estimates via Policy Map							

3.1.4 Income

At the time of the 2011-2015 ACS, an estimated 16.13% of the area's residents had annual incomes less than \$25,000 while most (37.96%) households had incomes between \$35,000 and \$74,999. The median household income for Lexington County was \$53,857, which is 18% higher than the state median household income of \$45,483.

TABLE 6: Disaster Area Household Incomes		
Income Range	Number of Households	Percent of Households
Less than \$25,000	1,765	16.13%
\$25,000 - \$34,999	975	8.91%
\$35,000 - \$49,999	1,772	16.2%
\$50,000 - \$74,999	2,400	21.94%
\$75,000 - \$99,999	1,551	14.18%
\$100,000 - \$124,999	1,204	11.01%
\$125,000 - \$149,999	518	4.73%
\$150,000 or more	755	6.9%
Source: 2011-2015 American Community Survey 5 Year Estimates via Policy Map		

3.1.5 Housing Stock


According to the 2011-2015 ACS, nearly 70% of the homes, in the disaster area, are traditional single-family detached homes. The only other significant housing type in the disaster area were units in small apartment buildings, which are defined here as buildings with 3 to 49 units.

TABLE 7: Housing Stock			
Housing Type	Disaster Area	Lexington County	South Carolina
Single Family Detached	8,245 (69.9%)	65.5%	62.5%
Single Family Attached	115 (1.0%)	2.0%	2.9%
2-unit homes and duplexes	105 (0.9%)	1.6%	2.2%
Units in small apartment buildings	3,156 (26.7%)	9.7%	13.6%
Units in large apartment buildings	123 (1.0%)	1.2%	2.1%
Mobile homes or manufactured housing	60 (0.5%)	20.0%	16.68%
Other types	0 (0%)	0.1%	0.1%
Source: 2011-2015 American Community Survey 5 Year Estimates via Policy Map			

3.1.6 Age of Homes

As indicated in the map below, many of the homes in the Challedon, Whitehall and Pineglen neighborhoods were built prior to the implementation of flood plain management and zoning regulation.

MAP 4: Median Year Housing Unit was Built as of 2015



Source: 2011-2015 American Community Survey 5 Year Estimates via Policy Map

3.1.7 Housing Tenure

According to the 2011-2015 ACS, roughly sixty-eight percent of the homes in the disaster area are owner occupied homes while just over twenty-five percent are renter occupied. The average household size for households in the disaster area was 2.67 compared to 2.54 for Lexington County and 2.56 for South Carolina.

TABLE 8: Housing Tenure			
Tenure	Disaster Area	Lexington County	South Carolina
Owner Occupied	67.4%	73.6%	68.6%
Renter Occupied	25.3%	17.2%	14.9%
Vacancy Rate	7.3%	9.2%	16.5%
Source: 2011-2015 American Community Survey 5 Year Estimates via Policy Map			

3.1.8 Estimated Repair & Elevation Costs

Based on damage estimates collected during the Substantial Damage Assessments, current CDBG & HOME rehabilitation program standards and feedback provided by VOADs working in Lexington County, the County estimates the average cost to repair homes, not considered substantially damaged, will be approximately \$45,000 per unit. Homes determined to be substantially damaged during the 2015 storm will require extensive repairs as well as home elevation due to their location within the flood plain. Based on information provided by contractors working in the area as well as historic data from other Disaster Recovery programs across the country, the County estimates the average cost to elevate and repair substantially damaged homes to be \$150,000 per unit.

3.1.9 Potential Mitigation Solutions

The County has conducted an in-depth cost reasonableness assessment and cost-benefit analysis comparing a residential buy-out program with other mitigation strategies that may otherwise be eligible uses of CDBG-DR funding.

The County has compared the costs and potential outcome measures for three mitigation programs 1) home elevations with substantial rehabilitation, 2) residential buy-outs with incentives, and 3) one-for-one replacement housing on the existing home site. As described above, home elevations and substantial rehabilitation is estimated to cost about \$150,000 per

unit. Based on pre-storm fair market values, the County estimates the average cost per unit for a residential voluntary buy-out program would be \$164,000 per unit. This includes the sales price, up to \$15,000 in incentives per unit, demolition costs as well as program management expenses. A one-for-one replacement-housing program would require providing temporary relocation expenses while existing homes are demolished and new, elevated homes are built. Given current new construction pricing along with average time expected to build new homes in the area, the County estimates one-for-one replacement costs would average \$200,000 per unit which includes relocation assistance for up to six months, existing home demolition, site work and construction of the new, elevated home.


TABLE 9: Comparison of Housing Mitigation Options			
Mitigation Option	Average Cost Per Unit	Total Program Cost	Potential Impact
Elevation w/ Substantial Rehabilitation	\$150,000	\$3,300,000	22 homes
Residential Voluntary Buy-out w/ Incentives	\$164,000	\$9,840,000	60 homes via voluntary buyout & 300 + homes due to subsequent infrastructure improvements
One-for-One Replacement w/ temporary relocation assistance	\$200,000	\$4,400,000	22 homes

It is the County's determination that a fully funded and strategic buy-out program can provide for the greatest reduction in future risk to life and property. The buy-out program and subsequent infrastructure improvements in the disaster area will provide stability not only for those homeowners who participate in the buy-out program but also residents in the surrounding areas and downstream. Average costs per unit for the buy-out are estimated to be only slightly higher than a home elevation program. However, the buy-out program, along with the available incentives for new home purchase, provide for the highest and best use of the CDBG-DR funds.

As described in the allocation section later in this Action Plan, the county will provide incentives for participants of the buy-out program to assist with moving assistance and the purchase of a new home in Lexington County. To determine the level of incentive necessary to ensure homeowners will be able to afford a new purchase, the County has analyzed current housing market information available from the Central Carolina Association of Realtors (CCAR). According

to CCAR, the median sales price for homes in Lexington County is currently estimated to be \$160,000. Furthermore, the Affordability Index Map below indicates that there are well over 3,700 homes in the Disaster Area that would be affordable for families earning 80% of the Area Median Income. Therefore, the County will provide \$15,000 per household as a participation incentive and up to an additional \$20,000 to assist with costs associated with a new home purchase in Lexington County. Furthermore, due to the limited scale of the buy-out program, which will acquire between 75 and 100 homes, these buy-outs and subsequent demolitions, should have little impact on the availability of affordable housing units in the area.

MAP 5: Homes Affordable for a Family Earning 80% AMI




Source: American Community Survey via Policy Map

3.1.10 Challedon

Within the Challedon neighborhood, 50 homes were assessed as part of the County's Substantial Damage Assessment (SDA) efforts. The average percentage of housing damage, compared to the housing value, was 28.72%. Five homes were identified as being substantially damaged with percent damages ranging from 63.4% to 94% damage. At the time of this original assessment, 24 homes in the neighborhood have been issued building permits and rehabilitation of these homes is at various stages of completion.

MAP 6: Challedon – 2015 Flood Impact



Given the number of permits already issued, and the estimated average cost of repairs there exists a minimum unmet need of \$945,000 for minor home repairs. In addition to the minor home repairs, the five substantially damaged homes, which would require elevation, have a remaining unmet need of \$750,000. The total unmet housing need in the Challedon neighborhood is estimated at \$1,695,000. The County has identified this neighborhood as a *Disaster Risk Reduction Area* with a high priority for residential buy-outs. As such, utilizing the SDA data for the 50 homes and the average pre-storm value, there is a potential buy-out of \$6,440,200, which includes the costs to clear these lots and additional incentives that may be provided to eligible homeowners and/or renters in these homes. This neighborhood was the only LMI Area, as defined by HUD, within the County of Lexington that experienced significant storm impacts. Per HUD data, 66% of the households in this area are considered low-to-moderate income.


TABLE 10: Housing Damage Levels - Challedon

Damage Levels	Number of Homes Damaged	Estimated Average Repair Costs	Number Building Permits Issued	Remaining Unmet Need
Substantially Damaged	5	\$150,000	0	\$750,000
Minor Damages	45	\$45,000	24	21 Homes x \$45,000 = \$945,000
Total Damages	50	N/A	24	\$1,695,000

3.1.11 Pineglen

Within the Pineglen neighborhood, 111 homes were assessed as part of the County's Substantial Damage Assessment (SDA) efforts. The average percentage of housing damage, compared to the housing value, was 25.04%. Nine homes were identified as being substantially damaged with percent damages ranging from 57.5% to 100% damage. At the time of this original assessment, 82 homes in the neighborhood have been issued building permits and rehabilitation of these homes is at various stages of completion.

MAP 7: Pineglen – 2015 Flood Impact




Given the number of permits already issued, and the estimated average cost of repairs there exists a minimum unmet need of \$900,000 for minor home repairs. In addition to the minor home repairs, the nine substantially damaged homes, which would require elevation, have a remaining unmet need of \$1,350,000. The total unmet housing need in the Pineglen neighborhood is estimated at \$2,250,000. The County has identified this neighborhood as a *Disaster Risk Reduction Area* with a high priority for residential buy-outs. As such, utilizing the SDA data for the 111 homes and the average pre-storm value, there is a potential buy-out of \$12,486,945, which includes the costs to clear these lots and additional incentives that may be provided to eligible homeowners and/or renters in these homes. Per HUD data, 46% of the households in this area are considered low-to-moderate income.

TABLE 11: Housing Damage Levels - Pineglen				
Damage Levels	Number of Homes Damaged	Estimated Average Repair Costs	Number Building Permits Issued	Remaining Unmet Need
Substantially Damaged	9	\$150,000	0	\$1,350,000
Minor Damages	102	\$45,000	82	20 Homes x \$45,000 = \$900,000
Total Damages	111	N/A	82	\$2,250,00

3.1.12 Whitehall

Within the Whitehall neighborhood, 52 homes were assessed as part of the County's Substantial Damage Assessment (SDA) efforts. The average percentage of housing damage, compared to the housing value, was 20.58%. Two homes were identified as being substantially damaged with percent damages of 57.7% and 81.0% damage. At the time of this original assessment, 29 homes in the neighborhood have been issued building permits and rehabilitation of these homes is at various stages of completion.

MAP 8: Whitehall – 2015 Flood Impact




Given the number of permits already issued, and the estimated average cost of repairs there exists a minimum unmet need of \$945,000 for minor home repairs. In addition to the minor home repairs, the two substantially damaged homes, which would require elevation, have a remaining unmet need of \$300,000. The total unmet housing need in the Whitehall neighborhood is estimated at \$1,245,000. The County has identified this neighborhood as a *Disaster Risk Reduction Area* with a high priority for residential buy-outs. As such, utilizing the SDA data for the 52 homes and the average pre-storm value, there is a potential buy-out of \$8,863,764, which includes the costs to clear these lots and additional incentives that may be provided to eligible homeowners and/or renters in these homes. Per HUD data, 10% of the households in this area are considered low-to-moderate income.

TABLE 12: Housing Damage Levels - Whitehall				
Damage Levels	Number of Homes Damaged	Estimated Average Repair Costs	Number Building Permits Issued	Remaining Unmet Need
Substantially Damaged	2	\$150,000	0	\$300,000
Minor Damages	50	\$45,000	29	21 Homes x \$45,000 = \$945,000
Total Damages	52	N/A	29	\$1,245,000

3.1.13 Coldstream

Within the Coldstream neighborhood, 72 homes were assessed as part of the County's Substantial Damage Assessment (SDA) efforts. The average percentage of housing damage, compared to the housing value, was 25.15%. Five homes were identified as being substantially damaged with percent damages ranging from 69.0% to 100.0% damage. At the time of this original assessment, 45 homes in the neighborhood have been issued building permits and rehabilitation of these homes is at various stages of completion.

MAP 9: Coldstream – 2015 Flood Impact



Given the number of permits already issued, and the estimated average cost of repairs there exists a minimum unmet need of \$990,000 for minor home repairs. In addition to the minor home repairs, the five substantially damaged homes, which would require elevation, have a remaining unmet need of \$750,000. The total unmet housing need in the Coldstream neighborhood is estimated at \$1,740,000. The County has identified this neighborhood as a *Disaster Risk Reduction Area* with a high priority for residential buy-outs. As such, utilizing the SDA data for the 72 homes and the average pre-storm value, there is a potential buy-out of \$12,212,856, which includes the costs to clear these lots and additional incentives that may be provided to eligible homeowners and/or renters in these homes. Per HUD data, 27% of the households in this area are considered low-to-moderate income.

TABLE 13: Housing Damage Levels - Coldstream				
Damage Levels	Number of Homes Damaged	Estimated Average Repair Costs	Number Building Permits Issued	Remaining Unmet Need
Substantially Damaged	5	\$150,000	0	\$750,000
Minor Damages	67	\$45,000	45	22 Homes x \$45,000 = \$990,000
Total Damages	72	N/A	45	\$1,740,000

3.1.14 Other Housing Needs

In addition to the four neighborhoods identified above, the County completed an additional 65 Substantial Damage Assessments for homes across the County. The average percentage of housing damage, compared to the housing value, was 18.16%. One home was identified as being substantially damaged with damage of 50.4%. At the time of this original assessment, 26 homes in the neighborhood have been issued building permits and rehabilitation of these homes is at various stages of completion.

Given the number of permits already issued, and the estimated average cost of repairs there exists a minimum unmet need of \$1,710,000 for minor home repairs. In addition to the minor home repairs, the one substantially damaged home, which would require elevation, has a remaining unmet need of \$150,000. The total unmet housing need in the Coldstream neighborhood is estimated at \$1,860,000.

TABLE 14: Housing Damage Levels – Other Areas in Lexington County				
Damage Levels	Number of Homes Damaged	Estimated Average Repair Costs	Number Building Permits Issued	Remaining Unmet Need
Substantially Damaged	1	\$150,000	0	\$150,000
Minor Damages	64	\$45,000	26	38 Homes x \$45,000 = \$1,710,000
Total Damages	65	N/A	26	\$1,860,000

3.2 Housing Assistance Provided

In addition to the detailed housing data collected and detailed above, the County has gathered FEMA, NFIP, SBA, volunteer organizations in the area as well as significant data provided by multiple County Departments active in the disaster recovery efforts. Below are summary tables that identify the type of assistance provided to-date from each agency.

3.2.1 FEMA IA Assistance

Immediately following the storm, FEMA provided funding to home-owners and renters through its Individual Assistance program. These funds were provided as grants for one-time assistance for households needs following the storm as well as home repairs as needed. Through this program, FEMA assisted 4,034 owner-occupied households in Lexington County with an average assistance of \$912.53.

TABLE 15: Owner Occupied Housing Assistance provided by from FEMA Individual Assistance (IA)			
Total Owner Households Assisted	Total Destroyed Owner Households	Total Repair/ Replacement Assistance Award	Average Replacement/Repair Assistance Provided
4034	2	\$3,681,150.63	\$912.53

Also, through the Individual Assistance program, FEMA provided assistance to 1,177 renter-occupied households with an average assistance of \$1,170.67. While the County does not have any reports of remaining unmet need for multi-family rental housing or public rental housing, there is likely to be remaining need for rehabilitation of privately owned, single-family rental housing. According to data collected, an estimated 25% of the impacted homes may be renter occupied housing. Therefore, the County will make funds available for rental housing rehabilitation through the minor housing rehabilitation program.

TABLE 16: Rental Housing Assistance provided by FEMA Individual Assistance (IA)			
Total Renter Households Assisted	Total Destroyed Renter Households	Total Rental Assistance Award	Average Rental Assistance Provided
1177	0	\$1,377,881.29	\$1,170.67

3.2.2 National Flood Insurance Program (NFIP) Claims

The National Flood Insurance Program (NFIP) provides additional information regarding locations and extents of damages in the County. As of January 2017, 310 claims had been filed through the NFIP, and a total of \$10,387,803 had been provided to Lexington County residents. The average claim amount to date has been \$41,385. When comparing the 310 total NFIP claims with the more the 350 homes with assessed damages from the County's Substantial Damage Assessments, it becomes clear that some homes in the County were damaged that did not have flood insurance. These homeowners likely make up some of the households, described above, with remaining unmet needs for housing rehabilitation.

TABLE 17: National Flood Insurance Program (NFIP)				
Households w/ Filed Claims	Households w/ Paid Claims	Total Claims Paid	Average Claim Paid	Total Denied Claims (based on avg of approved)
310	251	\$10,387,803	\$41,385	\$2,441,754

3.2.3 Small Business Administration (SBA) Loans

SBA loans are another key source of information for estimating unmet needs. Unlike FEMA damage inspections, SBA damage assessments and loans represent the full damage to the home and the amount necessary to fully repair it back to pre-storm conditions. For this reason, SBA data are typically used to calculate an average rebuild cost and unmet needs. As of January 2017, SBA had provided \$9,990,800 in low interest loans for homeowners. Unfortunately, information regarding the total number of loans approved and individual loan amounts was not available at the time this plan was developed.

TABLE 18: Small Business Administration Disaster Loan Program (Residential Assistance)					
	Applications Received	Applications Approved	Approved Amount	Average Loan	Total denied loans (based on avg of approved)
Home Loan Applications	769	380	\$9,990,800	\$26,292	\$10,227,588

3.2.4 Volunteer Organizations Active in Disaster (VOADs)

The Midlands Long Term Recovery Group, led by the United Way of the Midlands in partnership with several Volunteer Organizations Active in Disaster (VOADs), has provided the following update as of December 2016. Their case managers currently have 74 open cases in Lexington County with applicants seeking assistance with the rehabilitation of their homes impacted by the October 2015 storm. To-date, these organizations have completed or have started the rehabilitation of 32 homes in Lexington County; thus, potentially reducing the number of homes that have remaining unmet housing rehabilitation needs.


3.3 Public Housing, Housing for Persons with Special Needs & Homeless Shelters

In addition to the SDA efforts, the County made efforts to meet with local providers of public housing, special needs housing and housing services as well as the local homeless Continuum of Care organization. Each of these organizations provided feedback related to how the storm affected their organizations and clients.

The Cayce Housing Authority, managed and operated by the Columbia Housing Authority (CHA) owns and manages 41 units of public housing in the City of Cayce. These are the only public housing units in Lexington County. Working with the CHA, it was determined that no public or HUD-assisted housing units were damaged during the storm of October 2015. Additionally, only one multi-family rental-housing complex was impacted by the storm. County staff contacted the owner of the complex and confirmed that the damaged apartments have been rehabilitated using private insurance funding and that there are no outstanding repair needs.

Data gathered from Public Housing Authority databases, via Policy Map, indicate there are 70 households within the Disaster Area utilizing Section 8 Housing Choice Vouchers. The Cayce Housing Authority, which administers these vouchers, conducts Housing Quality Standards (HQS) inspections annually. Through these inspections, it has been determined that there is no remaining storm damage to homes occupied by Section 8 clients.

MAP 10: Households Receiving Housing Choice Vouchers in 2016



Source: HUD via Policy Map

Lexington County staff also met with leadership from the Midlands Area Coalition on Homelessness (MACH) to determine the extent of storm impacts on the area homeless population and on local homeless shelters and service providers. Leadership from MACH indicated that shelters in Lexington did not suffer any storm related damage and were able to operate without interruption. However, the Transitions Homeless Recovery Center indicated many needs prior to the storm, limiting their ability to serve persons and families experiencing homelessness of Lexington County – those needs still exist today. Therefore, the County has continued to provide \$37,000 of Community Development Block Grants (CDBG) funds from its annual allocation to Transitions Homeless Recovery Center to provide services for homeless persons and families of Lexington County. The center also receives financial assistance through a County general fund budget allocation.

At this time, it is the County's determination that there is no remaining storm related unmet need for residents of public housing, multi-family housing or organizations serving the homeless and special needs populations. Therefore, the County will not be allocating CDBG-DR funds for these

organizations. However, should needs be identified in the future, CDBG-DR assistance may be made available through an amendment to this Action Plan.

3.4. Housing Unmet Need Calculation

HUD defines unmet housing needs as the number of housing units with unmet needs times the estimated cost to repair those units, less repair funds already provided. Because of extensive community outreach and review of available data, Lexington County has estimated that a minimum of 122 homes remain in need of repair representing approximately \$5,490,000 in unmet minor home rehabilitation needs. In addition, there are 22 homes that were substantially damaged and would require elevation; these homes have an unmet housing rehabilitation and elevation need of \$3,300,000.

TABLE 19: Summary of Unmet Housing Needs		
Neighborhood	Unmet Minor Rehab Need	Unmet Substantial Rehab & Elevation Need
Challdon	\$945,000	\$750,000
Pineglen	\$900,000	\$1,350,000
Whitehall	\$945,000	\$300,000
Coldstream	\$990,000	\$750,000
Balance of County	\$1,710,000	\$150,000
Total	\$5,490,000	\$3,300,000

It is estimated that 350 households may benefit from participating in a buy-out program that would move homeowners out of flood prone areas. As such, there is a potential unmet need for buy-outs, within the four identified neighborhoods, of \$40,003,765.

3.5 Unmet Public Facilities & Infrastructure Needs

In addition to homes and businesses being impacted, a variety of public facilities and public infrastructure were damaged because of the October storms. Several public facilities received minor damage including the County Administration Building and the public restroom facilities at the Saluda Shoals Park; the latter is managed by the Irmo-Chapin Recreation Commission. Both of these facilities have been repaired using local resources.

Across the County, public and private infrastructure assets were more severely damaged than the above-identified facilities. Damaged infrastructure included more than twenty miles of public roads that were severely damaged, three public bridges were determined un-safe and have been closed, and 24 private dams were damaged. At least 16 roads are still closed due to storm damage, eight private dams have not been substantially rehabilitated, and the three bridges are still closed due to safety concerns. The County identified \$19,538,871 in estimated costs associated with repairs and mitigation efforts in response to the storm. Applications for Public Assistance (PA) funding from FEMA have been made in the categories shown in the table below.

TABLE 20: Facilities & Infrastructure FEMA Public Assistance (PA)

Public Assistance Category	Identified Need	Funded (Federal Share)	Unmet Need
Debris Removal (A)	\$113,580.00	\$79,215.23	\$34,364.77
Emergency Response (B)	\$1,316,606.00	\$571,112.27	\$745,493.73
Roads & Bridges (C)	\$5,900,000.00	\$1,689,420.86	\$4,210,579.14
Water Control Facilities (D)	\$1,415,000.00	\$0.00	\$1,415,000.00
Buildings & Equipment (E)	\$149,894.00	\$8,163.78	\$141,730.22
Utilities (F)	\$756,700.00	\$0.00	\$756,700.00
Other (G) (includes road mitigations)	\$9,887,091.00	\$0.00	\$9,887,091.00
Privately Owned Dams	\$8,000,000	\$0.00	\$8,000,000
Total	\$27,538,871.00	\$2,347,912.14	\$25,190,958.86

Because of the disaster, the State developed a task force (South Carolina Dam and Infrastructure Task Force) to address infrastructure concerns. This task force will discuss many issues regarding

mitigation, risk assessment, and the overall enhancement of operations and maintenance of dams. The initial task force will consist of subject matter experts from many state and federal agencies.

In addition, FEMA has initiated a Dam Assessment with funds from the Hazard Mitigation Technical Assistance Program (HMTAP). The Dam Assessment is for the collection of data on all dams breached as a result of the disaster. The combined data will support the need for additional Hazard Mitigation Grant Program (HMGP) project funding as well as many land use decisions and other recovery options that affect the State's critical infrastructure. Additionally, there is the possibility that some roads impacted by the floods may qualify for assistance through Natural Resources Conservation Service (NRCS).

3.5.1 Public Facilities & Infrastructure Unmet Needs Calculation

Due to the extreme impacts of this event, Lexington County remains in great need of recovery and rebuilding assistance to address unmet infrastructure and public facility needs. While County departments, with support from numerous organizations and volunteers, were successful in addressing many urgent and critical needs during the immediate aftermath of the disaster, substantial need remains. The estimated unmet infrastructure need is based upon FEMA Public Assistance project worksheets, pending project funding applications, and County- department-led assessments and capital improvement planning. The estimated remaining unmet need for public facilities and infrastructure projects is \$25,190,958.86.

3.6 Unmet Economic Needs

The estimate of economic unmet needs is based upon several key data sources including SBA loans as well as public feedback and stakeholder outreach. According to the best available data, fortunately very few commercial structures were damaged across Lexington County. Some businesses experienced direct damages while others were impacted by damaged infrastructure preventing access by employees and customers. As less recovery assistance is typically available for businesses than homes, many businesses were slow to recover, which resulted in lost jobs and tax revenues, and commercial vacancies.

As of January 2017, The Small Business Administration has received 59 applications from businesses in Lexington County; 19 of those applications were approved providing a total of \$1,071,300. The average approved business loan was \$56,384. Based on the number of denied applications and the average loan amount for those approved, there is a potential remaining unmet need of \$2,255,360 to assist with recovery from business loss. Additionally, SBA received 11 applications for assistance for Economic Injury Disaster Loans; five of these applications were approved for a total of \$301,100 or an average loan of \$60,220. Again, based on the number of denied applications and the average loan amount for those approved, there is a potential remaining unmet need of \$361,320 to assist with recovery from economic injury.


TABLE 21: Small Business Administration Disaster Loan Program (Business Assistance)					
	Applications Received	Applications Approved	Approved Amount	Average Loan	Total Denied Loans (based on avg. of approved)
Business Loss Loan Applications	59	19	\$1,071,300	\$56,384	\$2,255,360
Economic Injury Loan Applications	11	5	\$301,100	\$60,220	\$361,320

Disaster Unemployment Assistance (DUA) is managed by the South Carolina Department of Employment and Workforce (DEW). The DEW explains that DUA “is a Federal program that provides temporary weekly assistance to individuals, including small-business owners and the self-employed, whose employment has been lost or interrupted as a direct result of a major disaster.” Applications for DUA assistance must have been filed by November 5, 2015 (within 30 days after the available assistance was announced). The following table shows the number of weeks and amount of DUA claims paid out as of September 2016.

TABLE 22: Disaster Unemployment Assistance Provided		
Total Weeks Paid	Total Paid	Average Amount Paid
75	\$10,726.00	\$143.01

Further analysis by the Lexington County GIS Department has identified 24 businesses located in the floodplain around the Saluda River and Kinley Creek area that was hardest hit by the October 2015 storm. The map below identifies the location of these businesses in relation to the flood plain. At this time, the County has not identified any remaining unmet need for these businesses. However, damaged businesses in this area may represent additional recovery challenges, as business owners in these areas may be less able to secure long-term recovery assistance.

MAP 11: Irmo Area Business Addresses – 2015 Flood Impact



3.6.1 Economic Development Unmet Need Calculation

While the County has not received any feedback from area businesses indicating unmet needs, based on the number of denied SBA business loan applications and the average amount of the approved loans, there remains a potential unmet need of \$ \$2,616,688. The County will continue to work with local business leaders and stakeholders to determine if there are remaining needs in the business community.

4.0 Citizen Participation Efforts

4.1 Public Meetings & Consultation

In an effort to ensure all citizens had an opportunity to provide feedback, the County has completed extensive Citizen Participation efforts. These efforts included neighborhood meetings, stakeholder meetings and interviews; an unmet needs survey and several public presentations to County Council, as well as providing comment cards and contact information should citizens wish to provide direct feedback. Translation services were made available for all public meetings and for the review of all public documents, reports and survey instruments. The table below lists all of the public meetings hosted, to-date, regarding the CDBG-DR program.

TABLE 23: CDBG-DR Public Meetings		
Meeting	Date	Location
Staff presentation to County Council Presentation during regularly scheduled meeting	June 28, 2016	County Council Chambers 212 South Lake Drive Lexington, SC 29072
General Information Meeting	July 28, 2016	Seven Oaks Park 200 Leisure Lane Columbia, SC 29210
General Information Meeting	August 22, 2016	Cayce Public Library 1500 Augusta Road West Columbia, SC 29169
Staff presentation to County Council Presentation during regularly scheduled meeting	August 23, 2016	County Council Chambers 212 South Lake Drive Lexington, SC 29072
General Information Meeting	September 1, 2016	Seven Oaks Park 200 Leisure Lane Columbia, SC 29210
Staff presentation to County Council Presentation during regularly scheduled meeting	August 22, 2017	County Council Chambers 212 South Lake Drive Lexington, SC 29072
Buyout Program Meeting	September 7	Seven Oaks Park 200 Leisure Lane Columbia, SC 29210
Staff presentation to County Council Presentation during regularly scheduled meeting	September 26, 2017	County Council Chambers 212 South Lake Drive Lexington, SC 29072

4.0 Citizen Participation Efforts

Staff presentation to County Council Presentation during regularly scheduled meeting	April 10, 2018	County Council Chambers 212 South Lake Drive Lexington, SC 29072
Staff presentation to County Council Presentation during regularly scheduled meeting	August 28, 2018	County Council Chambers 212 South Lake Drive Lexington, SC 29072
Staff presentation to County Council Presentation during regularly scheduled meeting	March 12, 2019	County Council Chambers 212 South Lake Drive Lexington, SC 29072
Staff presentation to County Council Presentation during regularly scheduled meeting	November 10 th , 2020	County Council Chambers 212 South Lake Drive Lexington, SC 29072

The County hosted three neighborhood meetings open to the public. The meetings were advertised on the County's website, and through local print and television media via the County's Public Information Office. The first of the neighborhood meetings was held on July 28th at Seven Oaks Park. The park is centrally located among several of the high impact areas and generally serves the neighborhoods of Challedon, Pineglen, Whitehall and Coldstream. There were well over one hundred residents in attendance along with local media outlets and representatives from County government and from County Council. Staff, along with consultants, presented the County's initial plan for implementation of the CDBG-DR program. While attendees were generally receptive to the plans, there were significant concerns with the allocations and the initial goals for the program. At this meeting, staff provided attendees with an *Unmet Needs Survey* as well as a general *Comment Form*. Samples of the *Unmet Needs Survey Form* and the *Comment Form* are provided as addenda to this Action Plan. The survey and comment forms were also made available on the County's website and during all other public meetings. The feedback garnered from this event was instrumental in determining the County's CDBG-DR funding allocation rationale and the program goals.

The second neighborhood meeting was held on August 22nd at the Lexington County Public Library's Cayce – West Columbia Branch. During this meeting, staff presented an updated plan for the CDBG-DR program that more heavily favored buy-outs across the high impact neighborhoods. While turnout was low, the feedback supported the County's updated plan for funding allocations and program goals.

The final neighborhood meeting was held on September 1st at Seven Oaks Park. The purpose of this meeting was to present the residents of these communities with the County's updated Action Plan including funding allocations, program goals & guidelines, as well as the application process for residents interested in participating in one of the County's CDBG-DR programs. At this meeting, several residents expressed an interest in home elevations, as permitted by FEMA.

Though this is an eligible use of CDBG-DR funds, the County has determined that home elevations are not the best strategy for mitigation and resiliency to protect against future disasters. Therefore, the County will not be utilizing CDBG-DR funds to assist with home elevations.

In addition to the neighborhood meetings, staff, along with its consultants, provided numerous updates to the County Administrator and to County Council including two presentations during County Council meetings, which are open to the public. The first presentation was made on June 28, 2016 and described staff's initial plan for the CDBG-DR program. As indicated above, citizen feedback on this initial plan influenced staff to make changes to the allocation methodology and the program goals. With this in mind, staff made an updated presentation again to County Council on August 23rd as part of the regularly scheduled County Council meeting. The second presentation updated the Council on the citizen feedback and the revised plan for allocation of the CDBG-DR funding.

The Draft Action Plan was made available for public review and comment from Monday August 29th, 2016 through Monday September 12th, 2016. To-date, staff has received no comments from the public addressing the Draft Action Plan. The Action Plan draft was and still is available on the County's CDBG-DR website:

<http://www.lex-co.sc.gov/departments/DeptAH/communitydevelopment/Pages/CDBG-DR.aspx>

Staff, along with its consultants, made an update presentation, related to the additional allocation of funds, to County Council on August 22, 2017 as part of the regularly scheduled County Council meeting. Additionally, a second presentation was made to County Council during their regularly scheduled meeting on September 26, 2017. At which time the Substantial Amendment to this Action Plan was presented to the public.

The Substantial Amendment #1 to the Action Plan was made available for public review and comment from Thursday September 28, 2017 through Friday October 13, 2017. To-date, staff has received no comments from the public addressing the Substantial Amendment to the Action Plan. The Substantial Amendment is available on the County's CDBG-DR website:

<http://www.lex-co.sc.gov/departments/DeptAH/communitydevelopment/Pages/CDBG-DR.aspx>

The Substantial Amendment #3 to the Action Plan was made available for public review and comment from Thursday August 30, 2018 through Thursday September 13, 2018. The Substantial Amendment was available for citizen review by:

- Visiting the Irmo Branch of Lexington County Library, at 6251 St. Andrews Rd, Columbia SC 29212, or by
- Visiting the Community Development Office, 4th floor, Lexington County Administration Building located at 212 S Lake Dr., Lexington SC 29072, or by
- E-mailing to rebound@lex-co.com to request the document be emailed to you.

The Substantial Amendment #5 to the Action Plan was made available for public review and comment from February 28th through March 14th, 2019. The Substantial Amendment was available for citizen review by:

- Visiting the Community Development Office, 4th floor, Lexington County Administration Building located at 212 S Lake Dr., Lexington SC 29072, or by
- E-mailing to rebound@lex-co.com to request the document be emailed to you.

The Substantial Amendment #7 to the Action Plan was made available for public review and comment from October 13th through November 10th, 2020. The Substantial Amendment was available for citizen review by:

- Visiting the Community Development Office, 4th floor, Lexington County Administration Building located at 212 S Lake Dr., Lexington SC 29072, or by
- E-mailing to rebound@lex-co.com to request the document be emailed to you.

4.2 Summary of Public Comments

The County did not receive any feedback from the public regarding the published Action Plan Substantial Amendment # 7.

Citizen feedback provided during the initial public meetings has been supportive of a well-funded buy-out program. As described in the Unmet Needs section of this Plan, the high impact neighborhoods in the County are older neighborhoods that have a long history of flooding. While the County has not received any comments directly related to the published draft Action Plan, to-date forty-two residents have provided completed unmet needs surveys, and many of these respondents indicated they would be interested in a housing buy-out over other program options. In addition to buy-outs, residents also expressed interest in rehabilitation efforts and home elevations.

Below are the results of the Unmet Needs Survey

Question 1: Did you experience damage to your home as a result of the October 2015 Rain/Flood event?

- Yes: 39
- No: 1

Question 2: Did you receive funds from sources such as FEMA, NFIP, Homeowners Insurance, Non-Profits, Volunteer Organizations, or Service Organizations to help you with repairs to your home?

- Yes: 30
- No: 9
- No Answer: 1
- Comments: The following additional comments were made by people who answered Yes
 - Homeowners Insurance
 - FEMA
 - Eligible for FEMA aid, not yet accepted
 - Only \$1,200
 - Some

Question 3: Have you completed some or all of the needed repairs to your home since the damage from the Rain/Flood occurred?

- Yes: 24
- No: 6

Question 4: Do you still have un-met needs as a result of the damages to your home?

- Yes: 32
- No: 8
- Comments: One participant who answered Yes noted that the insurance company has not yet completed repairs

Question 5: If your home were to be identified as a likely property for a buy-out opportunity, would you be interested in discussing that opportunity?

- Yes: 38
- No: 1
- Yes/No: 1
- Comments: One participant who answered Yes noted that the pre-flood appraisal is considerably higher than assessed

Of all the survey participants, twenty-two provided additional comments. Overall, homeowners want the owners of creeks to be held accountable for damage that happens due to lack of maintenance. There is a perception that the county is not appropriately maintaining public facilities in a way to prevent flood damage. The majority of people are interested in a buy-out, regardless of income. In fact, many people recognized that they were not LMI but still wanted a buy-out. Additionally, many residents are on low, fixed incomes and are unable to make the necessary repairs to make their homes livable again. The funds provided by outside organizations so far are not enough to finish repairs to make the homes livable.

Along with the unmet needs surveys, forty-seven residents completed comment cards with responses mostly focusing on the allocation and implementation methodology. Many residents were in support of a well-funded residential buy-out program that would help people relocate out of the flood prone areas. However, many residents provided comments regarding the County's decision not to provide for elevation of homes within the flood plain. As mentioned throughout this Action Plan, it is the County's determination that elevation of homes is not the highest and best use of CDBG-DR funds. The feedback provided by citizens has had a significant impact on the shaping of the County's CDBG-DR program design as well as the completion of this Action Plan. County staff responded directly via phone and/or email to all phone calls and emails from citizens seeking additional information about this Action Plan and the County's plans for the CDBG-DR program.

4.3 Consultation with Stakeholder Organizations

In addition to feedback from various County departments & divisions, County Council and County residents, staff also met with a variety of stakeholder organizations to gather information about their clients' needs and their feedback related to the County's plan for the CDBG-DR program.

TABLE 24: CBDG-DR Stakeholder Meetings		
Meeting	Date	Location
Stakeholder Roundtable with VOADs	July 18	United Way of the Midlands 1818 Blanding Street Columbia, SC 29201
Stakeholder Roundtable with civic organizations, non-profit service providers and public school districts	July 19	Greater Columbia Community Relations Council offices 930 Richland Street #1 Columbia , SC 29201
Stakeholder meeting with the Columbia and Cayce Housing Authorities & area Continuum of Care	July 22	Columbia Housing Authority 1917 Harden Street Columbia, SC 29204

The County of Lexington, in partnership with Richland County, hosted two stakeholder roundtables, the first of which was held on Monday July 18th at the offices of the United Way of the Midlands in Columbia. Attendees at this meeting included a variety of VOADs already working in the area, as well as representatives from the United Way of the Midlands. The second meeting was held on Tuesday July 19th at the Greater Columbia Community Relations Council offices in Columbia. Attendees at this meeting included Civic Organizations, Non-profits as well as Richland and Lexington school districts.

A third stakeholder meeting was held in partnership with both counties and the City of Columbia on Friday July 22nd at the offices of the Columbia Housing Authority. Attendees included representatives from the Columbia Housing Authority, which also administers the Cayce Housing Authority, as well as representatives from Midlands Area Continuum for the Homeless (commonly known as MACH). These organizations provided feedback about the existing need for affordable housing options across the region. However, none of these groups identified any remaining storm damage to their facilities and/or housing units, nor did any of these groups identify any remaining storm impacts limiting their delivery of social services for their respective clients.

4.4 Action Plan Amendments

Throughout the course of the CDBG-DR program, it may become necessary to amend the County's Action Plan. There are two types of Action Plan amendments: 1) Minor Amendments and 2) Substantial Amendments. Minor Amendments include making changes to the plan to correct typographical errors or improved and updated information provided to the plan. A Substantial Amendment includes adding additional program options or eligible activities, removal of an existing program or activity, a change in the target areas served by the program or a significant change in the allocation of funds to the various programs previously identified within the plan. A significant change in the allocation of funds is further defined as an increase or decrease of funding allocation to one or more project by 10% or more of the current allocation level(s). Any changes to the Action Plan that are considered minor or non-substantial do not require the Citizen Participation process, however, the County will post the amendment to the County's CDBG-DR website and notify HUD of the non-substantial amendment.

If a Substantial Amendment becomes necessary, the County will first publish the Substantial Amendment for a fifteen (15) day public comment period. The County, though not required to do so, will also host at least one public meeting, which may include a presentation to County Council, in order to publicly present the changes and the rationale for making such changes. Following the Citizen Participation process, the County will submit the amended Action Plan to HUD for approval. Upon HUD approval, the revised Action Plan will be posted to the County's CDBG-DR website.

5.0 Planning & Coordination

Effective communication between and within departments is a major focus of the County of Lexington on all projects, operations and efforts. In addition to normal telephone and e-mail correspondence, the County Administrator holds a weekly Department Head/Senior Staff meeting during which he discusses important activities of the County, and attendees are required to provide updates to major activities occurring in their department(s).

Furthermore, specific to CDBG-DR, the proposed Organization Structure for the County of Lexington CDBG-DR team includes a “Program Review Committee”. This committee is appointed by and answers to the County Administrator and will be chaired by the Director of Community Development. The membership of the committee will consist of Department Heads and/or Senior Staff and/or team leaders from the following groups:

- Finance Department
- Procurement Department
- Public Safety (Emergency Management)
- County Sheriff’s Department
- Human Resources
- Planning & GIS/Mapping,
- Community Development (Zoning Management, Landscape & Open Space Management, Building Inspections & Safety)

This Program Review committee will meet on a regular basis and as-needed for specific issues. The committee will also serve as an outlet for citizens to appeal decisions of the program staff when needed. The County Administrator may request additional departments to assist in monitoring/reviewing the progress of the CDBG-DR program (s).

Although the needs for each of the many jurisdictions impacted by the 2015 storm event are different and the make-up of the CDBG-DR program(s) for each jurisdiction will be varied, it is important that we be a part of a regional response to issues when possible. To this end, we continue to meet with representatives of the other local jurisdictions and the state to discuss specific issues – especially issues that are common among the group. Additionally, an e-mail list has been created of interested persons and organizations that we use to share information and to receive comments and other information. Information regarding scheduled events such as

community meetings will be shared with other local governments, state agencies, school districts, non-profits and any other groups requesting to be provided this information.

An example of such organizations is the Midlands Flood Recovery Group (MFRG) which is organized and facilitated by United Way of the Midlands. The MFRG assists people who are low income and often vulnerable for other reasons including age, disability or household composition. The MFRG also collaborates with agencies and other HUD and FEMA funded program administrations to address the needs of people affected by disaster.

6.0 Allocation of Funds

HUD requires an unmet needs assessment that enables the County to design recovery programs responsive and proportionate to the type and location of actual needs. Additionally, HUD notes in its federal guidance that data is in a constant state of improvement after a disaster, moving from estimated to actual. It is expected that as the damage estimates become increasingly more accurate, continued evaluations will validate the accuracy of initial assumptions and may require adjustments in priorities and the proportionality of funding allocations.

CDBG-DR Funds may be used for the following activities, though Lexington County is not required to allocate funding to all eligible uses:

- Housing
- Public Services
- Real Property Improvements
- Public Facilities & Infrastructure
- Economic Development

Though there were unmet needs identified for substantial rehab and elevation of homes, the County will not be funding a residential elevation program at this time. Likewise, while there is some data that indicates there may be remaining unmet economic needs, the County has decided to focus the majority of CDBG-DR funding to directly support residents of the community. Therefore, no funding will be provided, at this time, to serve business and economic needs. The following chart provides a summary of how the \$21,370,000 in CDBG-DR funding, awarded to the County of Lexington, will be allocated for proposed eligible activities to be carried out as part of the County's CDBG-DR program. Following this summary section are more details about each activity to be funded.

TABLE 25: Lexington CBDG-DR Funding

Activity	Previous Allocation	Current Allocation	Percentage of Total Funding	National Objective(s) Served*	Funding Serving LMH*	Percentage of Activity Funding Serving LMH*
Disaster Recovery Program Planning	\$1,461,200	\$284,584	1.3%	N/A	\$0.00	0.0%
Disaster Recovery Program Administration	\$911,900	\$911,900	4.3%	N/A	\$0.00	0.0%
Public Infrastructure Improvements	\$3,944,165.68	\$3,861,665.68	18.1%	Low-Mod Income Area (LMA)	\$3,861,665.68	100%
Housing Buyouts	\$15,542,774.82	\$15,625,274.82	73.1%	Low-Mod Income Households - Buyout (LMB) and Incentives (LMHI) & Urgent Needs (UN)	\$9,085,621.83	58.5%
Minor Housing Rehabilitation	\$686,500.50	\$686,575.50	3.2%	Low-Mod Income Households (LMH) & Urgent Needs	\$331,643.50	48.3%
Public Facilities Repairs	\$0	\$0	0.0%	Low-Mod Income Area (LMA)	\$0.0	0.0%
Total Funding Available	\$21,370,000	\$21,370,000	100%	LMA, LMB, LMHI & UN	\$13,278,931.01	62.1% **

* More details about meeting the National Objective requirements and the Low-to-Moderate Income Households set-aside requirements are provided in Section 9.0 of this Action Plan.

** Funding allocated for Planning & Administrative activities is not subject to the 50% LMI set-aside requirement under the LMI waiver.

6.1 Disaster Recovery Program Planning

Description: The County will utilize CDBG-DR funds for long-term community planning and rebuilding efforts. Please note that the Planning and Administration allocations are based on the best data currently available. It can be anticipated that, as programs are implemented and actual needs are determined, these allocations may be adjusted accordingly. However, planning and administrative expenses will not surpass the HUD-mandated statutory caps (fifteen percent for Planning and five percent for Administration).

Since the announcement of the PL114-113, the CDBG-DR congressional appropriation to address unmet needs in South Carolina and Texas, the County of Lexington had employed the consulting firm Civitas LLC to assist in the planning stages of this program. It is the County's intention to continue to utilize a consultant on an as-needed basis once this Action Plan is approved. Additionally, the County will employ contractors to manage the following program planning functions:

- Program Marketing & Initial Client Intake
- Tiered Environmental Review(s) & Assessments
- Residential Base Floor Elevation Surveys
- Infrastructure Feasibility Assessments & Development Planning

The length of time these contractors are included in the program will be dependent on the success of the program and the availability of the funds supporting the program. The funds will be utilized to develop the Implementation Plan and Action Plan and also to plan for the housing and infrastructure programs.

Administering Entity: The County of Lexington will directly manage all Program Planning Activities utilizing Community Development Department staff and the contractors listed above. Initial Program Planning Activities have already begun and should last for only the first few months following HUD approval of this Action Plan. Action Plan approval is expected by March 1, 2017. Additional Program Planning efforts will be necessary when work on the proposed Public Infrastructure improvements begin. Overall, Program Planning Activities will be completed around December 31, 2021.

Proposed Start/End Dates: June 2016 – December 2021

Geographic Area Served: Lexington County, South Carolina

Funding Allocated: The County had originally allocated \$1,461,200, or 6.8% of total allocation, for disaster recovery related planning efforts. This includes an estimated \$92,000 in pre-agreement expenses that the County will incur prior to executing a written agreement with HUD. These pre-agreement expenses include contracting with Civitas LLC for planning and program development assistance, with Hearts & Hands for initial program marketing and client intake, and with Amec, Foster, Wheeler for the completion of residential base floor elevation surveys in the hardest-hit neighborhoods identified earlier in this plan. The Pre-Agreement Contractors activity has been canceled in the DRGR version of this Action Plan. The County has charged all planning related expenditures to the general CDBG-DR Planning Activity. The County is now transferring any remaining funds under Planning over to Infrastructures projects in order to ensure completion of those projects. The County drew down \$284,584 for planning activities and therefore will be transferring the remaining \$1,176,616 into the County's CDBG-DR Infrastructure activity.

Basis for Allocation: CDBG-DR regulations allow for up to 15% of the total grant allocation to be used for planning related expenses. However, the County does not anticipate needing the maximum allowable allocation for planning purposes.

Outcome Measure: The outcome of these planning efforts will be a HUD approved Implementation Plan and Action Plan as well as adequate planning measures for the housing and infrastructure programs.

6.2 Disaster Recovery Program Administration

Description: Proper administration of the CDBG-DR grant will support the delivery of programs in the areas of financial management, procurement, information management and quality assurance and technical assistance. The County must provide administrative and support services necessary to formulate, implement, and evaluate the County's CDBG-DR programs. These overall grant management activities include preparing and amending the CDBG-DR Action Plan; ensuring the public is aware of and understands the Plan; developing program policies and procedures; monitoring program expenditures; ensuring compliance with all requirements; and creating reporting functionality on Recovery websites, etc. Please note that the Planning and Administration allocations are based on the best data currently available. It can be anticipated that, as programs are implemented and actual needs are determined, these allocations may be adjusted accordingly. However, planning and administrative expenses will not surpass the HUD-mandated statutory caps (fifteen percent for Planning and five percent for Administration).

As of November 2016, the County has hired a CDBG-DR Administrator, as a temporary grant-funded employee, to serve as the leader of the day-to-day activities of the administrative team.

This person will serve to coordinate the activities of the contractors that will be hired to manage the activities of the individual programs. Additionally, the County has employed and will continue to employ a consulting company whose primary functions will be to provide Technical Assistance to the county and to other contractors and to assist in the Quality Assurance function as it relates to gathering and storing accurate, appropriate documentation of the overall program and the individual programs. The Quality Assurance/Technical Assistance team leader and the CDBG DR Administrator will work closely in seeing that all CDBG DR rules and regulations, as well as spending and procurement activity, are accomplished according to appropriate standards.

Both the CDBG-DR Administrator and the Quality Assurance/Technical Assistance team leader will report to the County of Lexington Community Development Director. The Community Development Director will remain the chief administrator for the Disaster Recovery Effort.

Administering Entity: County staff, including the Community Development Director and the CDBG-DR Administrator, will directly oversee and manage all administrative efforts related to the CDBG-DR program. Funds will be utilized, by the County, to administer the CDBG-DR program throughout the duration of the program. The County is going to seek to extend the infrastructure project described in this AP out to March of 2025 due to environmental delays. This in turn will require the County to extend Administration funds out to March of 2025 as well.

Proposed Start/End Dates: June 2016 – March 6, 2024

Geographic Area Served: Lexington County, South Carolina

Funding Allocated: The County has allocated \$911,900 or 4.3% of total allocation for the administration of these disaster recovery programs over the estimated four and ½ year program delivery schedule.

Basis for Allocation: CDBG-DR regulations allow for up to 5% of the total grant allocation to be used for administrative related expenses. However, the County does not anticipate needing the maximum allowable allocation for administrative purposes.

Outcome Measure: Successful management of the CDBG-DR programs that will serve the maximum number of residents possible while maintaining adequate program controls as required within the HUD regulations.

6.3 Public Infrastructure Improvements

Description: The County has identified over \$17,000,000 in unmet public facilities and infrastructure needs representing just over 60% of the total identified unmet need in the County. As the County departments worked together to identify potential CDBG-DR projects, the ongoing impacts to infrastructure, particularly roads, arose as a continuous issue. Impacts from the 2015 flood not only hindered transportation in the County due to roadway flooding but also resulted in significant damage to roadways that left residents isolated as roads became impassable. The County specifically identified Bagpipe Road for repairs resulting from the 2015 flood, which caused the road to be closed on October 7th, 2015, for approximately 119 days.

To accomplish this repair, Lexington County was going to initially utilize \$3,951,578.12 of the CDBG-DR funding for this vital infrastructure repair. The road, located in a low-to-moderate income area, is currently a dirt road which is in substandard condition and did not have adequate drainage features to handle the catastrophic flood. In existing condition, this road is also vulnerable to more flooding and erosion issues which affect Public Safety response, access for citizens, and additional temporary road closures. The proposed work will consist of the construction activities erosion repairs, slope stabilization, drainage improvements to carry a 25 year storm event, and fine grading and surfacing approximately 6,875 linear feet of roadway using 2" Hot Mix Asphalt Surface Course Type C and 6" Graded Aggregate Base Course as well as any associated soft cost such as engineering/architect fees legal costs or similar expenses. The project has been delayed and anticipated costs have increased due to the road's proximity to identified wetlands and resulting environmental review complexity, severe increases in costs for materials and labor, and additional design/construction requirements to mitigate the environmental impact on the wetlands. Funds were transferred from other projects which were cancelled or were finalized with funds remaining to fund this project. As part of Amendment #10 minor budget adjustments were made to account for funding discrepancies in DRGR. The estimated project cost is \$3,861,665.68.

The project experienced some delays as it continued to progress through engineering, design, and ROW acquisition. Once the project got to the bidding phase the costs being estimated were substantially higher than initial estimates. This was due to a variety of regional and national economic factors. To make up the difference in the new, higher cost the County had to utilize \$1,000,000 in funds from its CDBG-MIT allocation to assist in funding the Bagpipe Road project. This brings the total project cost to \$4,861,665.68

Administering Entity: The County's Community Development Department and Public Works Department will work together to directly manage all public infrastructure improvement activities. Contractors will be procured to carry out the actual labor and construction/installation of the to-be-identified activities. Public infrastructure activities are not scheduled to commence until after the residential buy-out program is completed. The County will seek a waiver for the

extension of time for the expenditure of these project funds due to environmental delays. The project is anticipated to conclude by the end of April 2026.

Proposed Start/End Dates: January 2020 – April 2026

Geographic Area Served: Low-to-Moderate Income Census Tracts within Lexington County that experienced storm damage will be primary focus for infrastructure improvements.

Funding Allocated: The County has allocated \$3,955,078.12 or 18.5% of total CDBG-DR funding for this project with 100% of the allocation for infrastructure improvements located within the impacted LMI areas.

Basis for Allocation: Infrastructure improvements will be allocated to Lexington County LMI area roads significantly damaged during the flood.

Outcome Measure: Improved infrastructure capacity, specifically unpaved roads, serving the Lexington County LMI communities.

National Objective: These funds will be utilized for activities and improvements identified in the Lexington County LMI neighborhoods. As a result, 100% of these funds will serve to meet the Low-Moderate Income Area (LMA) national objective.

6.4 Housing Buy-outs

Description: Funds will be utilized to purchase homes in the flood prone areas. Once purchased, the County will demolish the housing structures and clear the lots. Once cleared, the County will either convert the property to green space or utilize the property for future flood-mitigation infrastructure capacity.

Administering Entity: The County will directly oversee and manage the residential buy-out program utilizing the services of a contractor specialized in disaster recovery buy-out programs. The residential buy-out program shall begin immediately following the conclusion of the program-planning phase of this grant. Applications should be made available beginning in September 2017 and all buy-outs along with any required URA compensation. should be completed by December 2023.

Proposed Start/End Dates: September 2017 – December 2023

Geographic Area Served: All homeowners with storm damage and meeting eligibility criteria for buyouts (described below) within the Lexington County jurisdiction are eligible to participate in this program. However, priority will be given to low-income households within one of the four *Disaster Risk Reduction Areas* identified in the Housing Needs Assessment section of this Action Plan.

Funding Allocated: The County has allocated \$15,625,274.82 or 73.1% of the total grant's allocation for home buy-outs.

Basis for Allocation: The storm event of October 2015 impacted some of the most vulnerable neighborhoods in the County. As described in the unmet needs assessment above, four neighborhoods are identified as *Disaster Risk Reduction Areas*. These areas have experienced and continue to experience hardships related to heavy storm impacts and therefore present a risk to repetitive losses and longer-term risk and assistance concerns. The County has conducted an in-depth cost reasonableness assessment and cost-benefit analysis comparing the buy-out program with other mitigation strategies that may otherwise be eligible uses of CDBG-DR funding. It is the County's determination that a fully funded and strategic buy-out program will provide for the greatest reduction in future risk to life and property. The buy-out program and subsequent infrastructure improvements in the disaster area will provide stability not only for those homeowners who participate in the buy-out program but also residents in the surrounding areas and downstream. Average costs per unit for the buy-out are estimated to be only slightly higher than a home elevation program. However, the buy-out program, along with the available incentives for new home purchase, provide for the highest and best use of the CDBG-DR funds. Therefore, in an effort to serve the largest number of households possible and mitigate against future storm impacts, this plan allocates \$15,625,274.82 in funding towards the purchase of homes in the most flood prone areas of the County. This allocation will provide for all unmet needs of LMI households and is also in proportion to the percentage of unmet needs for housing in the County and will address approximately 88% of the potential needed for the voluntary buy-out program.

Outcome Measure: The County anticipates utilizing CDBG-DR funds, as well as additional funding that may be available through the FEMA HMGP program, to provide for approximately 65 residential buy-outs within the most flood vulnerable neighborhoods. The program Flood Vulnerability Index further described in this plan, affords the highest priority for low-income households.

National Objective: Based on the census data for the targeted buy-out areas the County anticipates approximately \$9,085,621.83 of the \$15,625,274.82 allocated for residential buy-outs

will serve low to moderate income households to achieve the Low-Moderate Income Housing Buyout (LMB) or the Low/Moderate Income Housing Incentive (LMHI) national objective required by this allocation. To be classified as low-to-moderate income, a household must have a combined income of not more than 80% of the Area Median Income, adjusted for household size. Specific income limits are posted on the County's CDBG-DR website. The remaining funds will not be income restricted, but preference shall be given to low-to-moderate income households. Households not meeting the LMH national objective shall remain eligible under the Urgent Need national objective due to the nature of this program as a risk reduction and hazard mitigation program.

Eligibility Requirements: All owners of homes within the four Hazard Risk Reduction Areas are eligible to participate in the buy-out program. Regrettably, not all homes can be purchased and some households may continue to endure the effects of this and future flood events. Efforts will be made to serve the largest number of households possible. However due to the limited funding available a *Flood Vulnerability Index (FVI)* to prioritize the County's most vulnerable households has been developed. Developed with the assistance of the County Flood Plain Manager, the FVI utilizes five basic factors to calculate a household's overall flood vulnerability. These five factors are described in more detail below. Any homeowners that are not eligible to participate in the buy-out program will be referred to the housing rehabilitation program or other programs that may be available in the community.

Vulnerability Factor #1: Household Income

Household Income is the most heavily weighted factor in determining Flood Vulnerability. Households with lower incomes are assumed to be at higher risk for future flood impacts and are therefore weighted more heavily than higher income households. The following table indicates scoring for the household income factor.

TABLE 26: Household Income as a % of Area Median Income (AMI)	Score
0 – 30% AMI	25
31 – 50% AMI	20
51 – 80% AMI	15
81 – 100%	10
101% - 120%	5
121% or greater	0

Vulnerability Factor #2: Height

The height factor is the most heavily weighted item as relates to the physical property

characteristics with a possible score of 25. The biggest component in determining the vulnerability of a home is the elevation of the lowest finished floor compared to the base flood elevation. Height is also the key determining factor for flood insurance premiums. The scoring used in the calculations indicates the finished floor height below the base flood elevation. A score of 0 would indicate the height of the finished floor is above the base flood elevation. The following table illustrates the scale that determines the score for this factor.

TABLE 27: First Floor Height Below Base Flood Elevation	Score
0	0
0 - .49	2
.5 – 0.99	4
1.0 – 1.49	6
1.5 – 1.99	8
2.0 – 3.99	10
4.0 – 5.99	15
6.0 – 8.0	20
> 8	25

Vulnerability Factor #3: Floodway Location

The second most heavily weighted physical characteristic vulnerability factor is the floodway scale. Homes designated within the floodway are also at significant risk for damage during future flood events. In the proposed flood vulnerability index, the floodway factor is a binary scale of 0 or 10, and makes up about one quarter of the composite vulnerability score. The following table illustrates scoring for the floodway factor.

TABLE 28: Floodway Designation	Score
No (False)	0
Yes (True)	10

Vulnerability Factor #4: Percent Damage in October 2015 Storm

Past flood insurance claims and the October 2015 Lexington County Flood event make up the next two pieces of the index. The home's percent damage from the 2015 storm is on a scale from 0 to 6 with homes over 50% damaged receiving the highest score. The following table displays the scoring for the percent damage factor from the October 2015 storm event.

TABLE 29: Percent Damage in October Flood	Score
0%	0
1-10%	1
11-20%	2
21-30%	3
31-40%	4
41-50%	5
> 50%	6

Vulnerability Factor #5: Past Insurance Claims

Past insurance claims are scored based simply on a 1:1 ratio. The following table indicates scoring for the past flood claims factor.

TABLE 30: Number of Past Claims	Score
0	0
1	1
2	2
3	3

Grant Size Limits: Once households have been identified for voluntary buy-outs, the County and its program managers will work with residents to determine their eligible purchase amount. For homeowners that owned their home at the time of the storm this will start with the pre-storm fair market value. For homeowners who purchased their home since the storm event, the County will determine the current fair market value (FMV) rather than the pre-storm FMV.

Once the FMV has been determined, the County will deduct any previous assistance the applicant may have received. This is known as a duplication of benefits and is described in more detail later in this Action Plan. Once the duplication of benefits determination has been made, the County will make an offer to buy-out, or purchase, the home from the current owners. Sale of the property is voluntary and the County may not use Eminent Domain to acquire any property as part of the CDBG-DR program. In addition to the purchase price for the home, owner participants may be eligible to receive additional incentives. In an effort to prevent fraud, waste and abuse of the program and these incentives, to be eligible for the incentives, owner participants must meet the following criteria:

1) the participant must have owned the home being purchased by the County at the time of the October 2015 flood, OR

2) the participant owner must have purchased the home between October 2015 and June 26, 2016 AND the property being purchased by the County must be their primary residence.

All eligible homeowners will be provided with an additional \$15,000 as a housing incentive for participation in the buyout program. If the home is occupied by renters, the displaced renters will receive either \$5,000 in relocation assistance or full Uniform Relocation Assistance (URA) – whichever is greater (see page 93 for more details).

Furthermore, all qualifying households that complete a buy-out transaction will be offered a \$10,000 incentive towards the purchase of a new home within Lexington County. To ensure that LMI families will have adequate opportunity to purchase safe and affordable housing within the County, households with incomes at or below 80% AMI who complete a buy-out transaction will be offered an additional \$10,000 towards the purchase of the new Lexington County home. In either case, the new home must serve as the owner's primary residence AND the new home must have been purchased between October 5th, 2015 and the six-month anniversary date of the buy-out transaction. Table 31 below outlines the availability of potential incentives for participants.

In addition to the CDBG-DR incentives, Low-to-Moderate income households will be invited to apply for up to \$5,000 in down payment assistance through the County's HOME Down Payment Assistance Program. By providing these incentives, the County believes that all program participants should be able to affordably purchase a new home within the County.

TABLE 31: Buy-out Program Incentives Summary for Property Owners			
	Owner Occupied (at time of storm)	Homes Purchased Post-storm	Owners of Renter Occupied Homes
Purchase Price	Pre-storm Fair Market Value	Current Fair Market Value	Pre-storm Fair Market Value
Participation Incentive	\$15,000	\$15,000 If home purchased between October 2015 and June 26, 2016.	\$15,000 If home purchased prior to June 26, 2016.
Purchase Assistance	\$10,000 for home purchased in Lexington County or \$20,000 for LMH. Primary residence only.	\$10,000 for home purchased in Lexington County or \$20,000 for LMH. Primary residence only.	\$10,000 for home purchased in Lexington County with documentation of LMI tenant.

6.5 Minor Housing Rehabilitation **COMPLETED**

Description: The single-family minor housing rehabilitation program will provide housing assistance to homeowners who were impacted by the severe storms and flooding that occurred in October 2015. This program will focus on repair or rehabilitation of single-family housing units in the disaster-impacted areas to applicable construction codes and standards.

Administering Entity: The County will directly oversee and manage the residential minor rehabilitation program utilizing the services of a contractor specialized in disaster recovery housing rehabilitation programs. The minor residential rehabilitation program shall begin immediately following the conclusion of the program-planning phase of this grant. Applications should be made available beginning in March 2017 and all rehabilitations should be completed by December 2019.

Proposed Start/End Date: September 2017 – December 2019 **COMPLETED**

Geographic Area Served: All storm damaged properties within the Lexington County jurisdiction, with remaining unmet needs, are eligible to participate in this program.

Funding Allocated: The County recognizes that while there may be a lower unmet need for housing rehabilitation, compared to both infrastructure and buy-out assistance, there are many homeowners who require assistance with remaining repair needs. These homes are not considered substantially damaged and thus will not require significant funding nor will elevation be required. The minor rehabilitation program will be open to homeowners across the county who experienced storm impacts and have a remaining unmet need as defined by P.L. 114-113. The County has allocated \$686,575.50 or 3.2% of total allocation towards housing rehabilitation. As of September 28, 2018, the County had not received any applications from owners of rental housing in need of minor housing rehabilitation. Therefore, renter occupied housing is no longer eligible for minor housing rehabilitation funded by the CDBG-DR program.

Basis for Allocation: The provision of safe, disaster-resistant housing for impacted residents is at the core of the County of Lexington's long-term recovery strategy. Based on the best available data, the County has determined that single-family homes were the most impacted housing stock in the County. This program will assist in repairing homes that were directly impacted by the federally declared disaster. Home repairs and improvements funded through this program will be designed to help minimize the impacts of future storm and flood events. By addressing the most pressing unmet housing needs resulting from the disaster and encouraging high quality,

disaster-resistant construction, the County will improve the long-term safety and stability of its communities. In addition, making necessary repairs and stabilizing damaged neighborhoods will also create additional long-term recovery benefits including retention of consumers for local businesses, preservation of the local tax base, and encouragement of new investment. Through the application and in-take process, the County has identified a total unmet need for minor home repairs of \$686,575.50 this allocation of funding will meet the entire remaining unmet need for housing rehab.

Outcome Measure: The County anticipates being able to provide for the minor rehabilitation of roughly 25 households across the County.

National Objective: These activities shall meet either the Low-to-Moderate Income Housing (LMH) national objective or the Urgent Need (URG) national objective for households that do not meet the LMH criteria. Based on initial applications and public interest in this program, the County anticipates that half of the funding allocated for Minor Home Repairs will serve LMI households thus meeting the LMH National Objective.

Eligibility Requirements: All applicants of this program must meet certain eligibility standards to qualify for assistance. Eligibility does not guarantee availability of assistance. The following threshold requirements must be met for an applicant to be eligible for assistance. Threshold requirements are those that upon their face will either allow an applicant to continue to move forward in the program or result in disqualification. All applicants to the minor home rehabilitation program must meet the following minimum requirements:

- 1) The home must have been damaged by the storm and/or flooding of October 2015 and must have unrepaired damage as of the date of application. Applicants need not have registered for FEMA individual assistance to be eligible.
- 2) Damaged property must be located within Lexington County.
- 3) Applicant must provide proof of ownership at the time the disaster damage occurred and have maintained ownership since the storm event.
- 4) Applicant must be current on property taxes or current on an approved payment plan (including exemptions under current law).
- 5) Applicant must be current on any child or spousal support obligation.

- 6) For properties located inside the flood plain, applicant must maintain insurance coverage (not less than contract amount), inclusive of casualty (hazard) and flood insurance.
- 7) For properties located outside of the flood plain, applicant must maintain hazard insurance coverage not less than the contract amount.
- 8) Property must be an eligible structure under the SFHRP. Eligible structures for this program include single unit, single-family stick-built dwelling units. Attached structures are eligible if they are under the common roof of the damaged single structure. Improvements must be physically attached to the house and be permanent.
- 9) Homes used for both residential and commercial purposes are eligible for the program; however, the portion of the home that is residential is the only portion that may be rehabilitated. The applicant must provide his/her most recent tax return to determine the percent of the property that is used for commercial purposes. Damages to the commercial portion of the home will not be repaired.
- 10) Garages, sheds, and outbuildings not attached to the main dwelling unit are not eligible for repair.
- 11) No condominiums, co-operatives, townhomes, or other housing units that share any common wall or area will be eligible.
- 12) Recreational vehicles and camper trailers used as a residence are not eligible for the program. Houseboats used as a residence are not eligible for the program.
- 13) Vacation or second homes are not eligible for the SFHRP.

Grant Size Limits: The County will provide rehabilitation assistance up to 49% of the value of the home not to exceed \$75,000 in hard costs associated with the rehabilitation. Assistance will be provided as a non-repayable grant for owner occupied homes.

7.0 Duplication of Benefits

Federal law prohibits any person, business concern, or other entity from receiving Federal funds for any part of such loss as to which he/she has already received financial assistance under any other program, private insurance, charitable assistance or any other source. Such duplicative funding is called Duplication of Benefit (DOB). This prohibition laid out in the Robert T. Stafford Act (Stafford Act), as amended, is a significant added layer of regulation not found within the County's entitlement CDBG program. This is a new regulation with which the County will comply for its CDBG-DR grant.

Pursuant to the Stafford Act, the County will establish and follow policies and procedures to uphold the safeguard against DOB within its program guidelines for each eligible activity. Understanding that prevention of DOB is especially critical in the context of housing programs and in anticipation that some form of housing assistance will be identified to fulfill unmet disaster recovery needs at the conclusion of the County's Action Plan development process, the County has established a framework for identifying potentially duplicative sources of funds and reducing documented duplications from potential project awards prior to any award actually being made.

During the application period and eligibility determination, a case manager will document all sources of funds received or approved from private insurance, SBA, FEMA and / or volunteer organizations (including in-kind assistance) used for the same purpose that the CDBG-DR award will be intended. Once all sources have been identified and after determining an applicant's remaining unmet recovery need, any sources of funds previously received for the same recovery need will be deducted except where those funds were spent on activities that are excludable per Stafford Act and HUD guidance, sometimes known or referred to as Allowable Activities. Allowable Activities will not result in a reduction of the final award. Additionally, per the Federal Register Notice and longstanding HUD guidance, forced mortgage payoffs will not be considered duplicative as those funds were never available to the applicant.

We understand that applicant benefits from FEMA, SBA, and insurance can be a moving target with additional funds received much later than initial payouts due to appeals and litigation. Further, all funding sources may not be known at the time of application. Therefore, the County of Lexington will continuously monitor program applicants and perform its due diligence to verify benefits that may have been secured from FEMA, SBA, private insurers, charitable contributions and any other available financial assistance after the date of application. Late or additional benefits from other sources can also result in a change to the outcome of the award amount for which an applicant is ultimately eligible. Applicant awards may have to be adjusted as new

sources are identified to prevent DOB and minimize recapture. The County is in the process of securing FEMA and SBA data that it will use as a part of its DOB analysis and is working to put agreements in place to obtain updated data feeds.

The County has already established relationships with volunteer organizations that have provided assistance to disaster affected citizens. The County will work to leverage these relationships and applicant release forms to obtain additional DOB data from philanthropic sources.

As a part of its case management process, the County will require applicants to execute an Application for Assistance, which will include:

- Income Certification
- Insurance Certification
- Philanthropic Release of Information
- Subrogation Agreement

These documents will become part of each applicant's record. Furthermore, these documents will hold each applicant accountable to the accuracy of information provided and also give the County recourse if it is determined at a later time that applicants received other financial assistance that was not identified at the time of application. If a duplication of benefit arises within the term of the applicant benefit delivery and compliance/monitoring period, the County of Lexington will adhere to the guidelines set forth in OMB Circular A-87 and the Stafford Act (chapter 37 of title 31) for the recapture of funds. Beneficiaries of CDBG-DR program funds will be informed of fund recapture in an agreement executed with the County if it is determined that a DOB exists. The County of Lexington Department of Community Development will bear responsibility for ensuring compliance with DOB regulatory requirements at the eligibility stage and for monitoring latent additional funding sources.

7.1 Necessary and Reasonable Costs

Part of the process in the duplication of benefits procedures involves verifying necessary and reasonable costs. This helps ensure that funds are efficiently and effectively utilized. The determination of necessary and reasonable costs will apply to any project or program receiving funding as well as administrative and planning funds. The County will utilize the cost principles described in 2 CFR Part 225 (OMB Circular A-87) to determine necessity and reasonableness. According to 2 CFR part 225, "A cost is reasonable if, in its nature and amount, it does not exceed that which would be incurred by a prudent person under the circumstances prevailing at the time the decision was made." The County will follow these principles and fund only project costs that are deemed necessary and reasonable.

8.0 Monitoring Standards & Reporting Requirements

At the County of Lexington, we have a monitoring process which includes several layers of approvals before funds are expended, allowing us, in essence, to “monitor” the use of funds on an individual basis. This process includes multi-level review of the use of funds. These reviews occur throughout the organization, from the front-line contractor(s) up through the Community Development Director (CDD), the procurement office and ultimately the County’s Chief Financial Officer (CFO). The CDD and the CFO each answer directly to the County Administrator. At every level of the process, there is an evaluation made to determine that the use of funds is legitimate and in keeping with the requirements of the governing policies, procedures, rules, regulations, ordinances and laws. If any other determination is reached, the use of funds is delayed until further information is obtained. If the additional information does not result in a positive determination, the use of funds for that purpose will not be allowed. Because the County will be directly overseeing the delivery of all CDBG-DR activities, monitoring will be an on-going effort. The newly-hired CDBG-DR Administrator will personally monitor all contractors including direct review and approval of all contractor invoices. The CDBG-DR Administrator will conduct periodic on-site monitoring and a County Building Inspector will conduct inspections for each property involved in the CDBG-DR housing programs. In addition, the CDBG-DR Administrator will directly oversee quality control related to client application, file management, contractor relations with homeowners as well as the public reporting requirements described below.

8.1 Disaster Recovery Grants Reporting Database (DRGR)

For disaster recovery programs, HUD utilizes a specific online database system, Disaster Recovery Grants Reporting Database, more commonly referred to as DRGR. Use of this system is required by all CDBG-DR grantees. The County will ensure staff has adequate training for the effective management of the DRGR Database.

8.2 Quarterly Performance Reports (QPRs)

Within DRGR, all grantees are required to produce Quarterly Performance Reports or QPRs. QPRs are due 30 days after the end of each calendar year quarter. Once approved by HUD, the County will publish all QPRs on its CDBG-DR website.

A quarterly performance report (QPR) will be submitted to HUD no later than 30 days following the end of each quarter after grant award and continuing until all funds have been expended and all expenditures have been reported. No less than three (3) days prior to submitting to HUD, the

County will post the QPR to the website for public comment. In addition to these required reports, the County will also post its procurement policies, executed CDBG-DR contracts as well as the status of services or goods currently being procured by the County.

8.3 Program Income Reporting & Tracking

P.L. 1114-113 defines Program Income as “gross income generated from the use of CDBG-DR funds and received by the Unit of General Local Government (UGLG).” Examples of program income include, but certainly are not limited to, the following: a) proceeds from the disposition by sale or lease of real property purchased or improved with CDBG-DR funds, b) proceeds from the disposition of equipment purchased with CDBG-DR funds, c) net income from the use of rental property owned by the ULG. Based on the definitions provided in P.L. 114-113 and the County’s current Action Plan, the County does not anticipate generating significant program income. However, should program income be generated, the County will track the receipts within the County’s financial records and report the receipts to HUD via the DRGR database as required in the regulations. All program income received prior to grant closeout shall be utilized for additional eligible CDBG-DR activities. Any program income remaining after the CDBG-DR program closeout will be transferred into the County’s regular CDBG program.

8.4 Disaster Recovery Program Website

The County of Lexington has created a website to keep the public informed of the 2015 Flood recovery efforts. The website is managed by the County’s Information Services Department; and is accessible through the Community Development website. Lexington County’s Community Development Grants Manager and Grants Staff will ensure that the CDBG-DR webpages are reviewed and updated quarterly. The County will maintain this website throughout the full recovery period and will serve as the primary source of information for:

- Disaster recovery actions
- Action plans and amendments
- Quarterly performance reports (QPRs)
- Citizen participation plans
- Procurement policies
- Procurement notices/advertisements
- Notices of public meetings
- Executed contracts
- Activity/program information (activities described in the action plan, and other information relevant to the CDBG-DR program funds)

Revisions to the CDBG-DR website will be made in conjunction with any new activity associated

with the program action plan.

Constituents are able to lodge complaints via an email link on the website. The County will respond promptly within fifteen (15) days of receipt of each complaint. The CDBG-DR Grants Manager will monitor the email address, log all complaints and coordinate to provide a response. All CDBG-DR information will be made available in a language other than English upon request.

Lexington County's CDBG-DR website is located at:

<https://lex-co.sc.gov/departments/community-development/grant-programs>

8.5 Internal Auditor

In conjunction with the administration and oversight of the CDBG-DR programs, the County will contract with an independent internal auditor who will report directly to the County Administrator. The role of the internal auditor will be to conduct internal monitoring/audits of county administered CDBG-DR programs and activities as required by HUD guidelines and P.L. 114-113. The internal auditor will also be responsible for the coordination of and response to external audits or monitoring by county, state and federal agencies. In addition, the internal auditor will be responsible for the detection and prevention of fraud, waste, and abuse in county- and contractor-administered programs as well as the coordination of investigations of alleged fraud with county, state and federal law enforcement agencies. This responsibility includes the presentation of cases to the Office of Inspector General for the H.S. Department of Housing and Urban Development and/or the U.S. Attorney's office for prosecution if necessary.

9.0 Other CDBG-DR Requirements

9.0.1 Low to Moderate Income (LMI) Households Set-Aside

P.L. 114-113, following standard CDBG regulations, requires that no less than 70% of the Disaster Recovery funding, not to include funding allocated for planning and administrative activities, go towards serving low-to-moderate income households.

On February 19, 2019, the Office of the Assistant Secretary for Community Planning and Development, HUD, published Docket No. FR-6136-N-01 in the Federal Register. This docket is titled *Waivers, Alternative Requirements and Extensions for Community Development Block Grant Disaster Recovery Grantees*. Section III.2 of this docket provides a *Waiver and alternative requirement for 70 percent overall low- and moderate-income benefit requirement Lexington County, South Carolina*. The waiver may be read in its entirety online, however the end result of the waiver is a reduction in the previously established LMI set-aside from 70% to 50% of the Disaster Recovery funding, not to include funding allocated for planning and administrative activities.

The county has a total of \$21,370,000 in CDBG-DR funding available of which, as of Amendment #8, \$1,196,484 is allocated for planning and administrative activities. This results in a total of \$20,173,516 in non-planning and administrative funding. Therefore, \$10,086,758 in CDBG-DR funding is subject to the 50% LMI Set-Aside Requirement. In other words, no less than \$10,086,758 must be allocated to activities that primarily benefit low-to-moderate income households. Funding is said to meet this requirement by either serving low-to-moderate income households directly, through one of the two housing programs described above, or by providing an area benefit in a HUD defined low-to-moderate income area – an example would be improvements to water and sewer systems in an LMI Area. HUD defines a low-to-moderate income area as a census area where 51%, or more, of the households within the area have incomes at or below 80% of the County's Median Income. The only area in the County, with significant storm impact, that meets the LMI Area definition is the Challedon neighborhood. The August 7, 2017 Federal Notices provides for the creation of two new National Objectives that are applicable to the County's program: 1) the Low/Mod Buyout (LMB) national objective. This national objective is said to be met "When CDBG-DR funds are used for a buyout award to acquire housing owned by a qualifying LMI household, where the award amount is greater than the pre-disaster fair market value of that property" and 2) the Low/Mod Housing Incentive (LMHI) national objective is said to be met "When CDBG-DR funds are used for a housing incentive award, tied to the voluntary buyout...of housing owned by a qualifying LMI household, for which

the housing incentive is for the purpose of moving outside of the affected floodplain or to a lower-risk area.

TABLE 32: 2018 Household Income Limits for Lexington County, South Carolina								
Persons in Household								
	1	2	3	4	5	6	7	8
30% AMI	\$14,700	\$16,800	\$20,780	\$25,100	\$29,420	\$33,740	\$38,060	\$42,380
50% AMI	\$24,500	\$28,000	\$31,500	\$34,950	\$37,750	\$40,550	\$43,350	\$46,150
80 % AMI	\$39,150	\$44,750	\$50,350	\$55,900	\$60,400	\$64,850	\$69,350	\$73,800
Source: huduser.gov March 30, 2018								

TABLE 33: Funding Breakdown by National Objective to be Served		
National Objective	Funding Allocated	Activities Included
Low-to-Moderate Income Household (LMH)	\$331,643.50	Minor Housing Rehabilitation
Low-to-Moderate Income Buyouts (LMB) and Housing Incentives (LMHI)	\$9,085,621.83	Housing Buy-outs & related Incentives
Urgent Need (UN)	\$6,894,584.99	Housing Buy-outs & Minor Housing Rehabilitation
Low-to-Moderate Income Area (LMA)	\$3,861,665.68	Public Infrastructure Improvements
Total Funding Meeting LMH, LMB, LMHI or LMA National Objective	\$13,278,931.01	Housing Buy-outs, Rehab, &Public Infrastructure

9.0.2 Disaster Resistant Housing for All Income Groups

Households of Low and Moderate Income, and particularly those who also include children, elderly or the disabled, may experience increased challenges during recovery. To assist residents with the greatest potential need, priority for each housing program will be given to applicants who qualify as Low or Moderate Income, as defined by HUD's established income limits for the County. Additional priority status will also be given to households with existing health and safety concerns where children, elderly persons, or persons with disabilities are present in the home. Providing these preferences should serve to prevent low-income individuals and families with children, especially those with incomes below 30 percent of the area median income, from becoming homeless. Unfortunately, due to the extremely limited nature of these funds, no

CDBG-DR funding will be allocated, at this time, to specifically serve the special needs of persons who are not homeless but require supportive housing. While CDBG-DR funding will not be allocated to serve the transitional housing, permanent supportive housing or permanent housing needs of individuals and families that are homeless or at risk of being homeless, the County has leveraged \$37,000 in CDBG funding to support a local homeless services provider, Transitions Homeless Recovery Center.

As a result of the housing buy-out program, the County may affect the concentration of low-income households within the Challedon neighborhood, the only LMI neighborhood that experienced significant storm damage. While some homeowners may relocate to less flood-prone areas of the neighborhood, many are expected to relocate to other areas of the County or the Columbia-Midlands Region. In an effort to provide for affordable housing in low-poverty, non-minority areas, the County will be providing financial assistance to assist with moving expenses as well as purchase assistance for those families that decide to purchase another home in Lexington County.

9.0.3 Uses of Urgent Need National Objective

The use of all CDBG-DR funds, other than Planning & Administrative funds, must meet a National Objective as described by CDBG regulations and P.L. 114-113. In general, funds must primarily go towards serving low-to-moderate income households either through a direct benefit or an area benefit (described above). However, in some cases, households receiving CDBG-DR assistance will not be low-to-moderate income nor will they meet the criteria for the area benefit classification. In such cases, the County will utilize funds to serve these households under the *Urgent Need* national objective as defined by CDBG regulations. All activities funded under the Urgent Need national objective must serve households that have direct impact from the October 2015 storms as well as a remaining unmet need. The use of this national objective classification will be limited to the homeowner rehabilitation program and the buy-out program. Furthermore, no more than \$9,498,450 will be utilized, across all programs, to serve *Urgent Need* households.

9.0.4 Leveraging Funds

The County will leverage its CDBG-DR funds with other federal and non-federal funding sources to maximize the impact of disaster relief monies and prevent duplication of benefits. The County has programmed CDBG-DR funds to address funding needs not satisfied by other funding sources such as FEMA Individual Assistance and Public Assistance grants, SBA Disaster Loans, NFIP claims and private insurance claims. The County plans to leverage its CDBG-DR dollars with funding from the FEMA Public Assistance and Hazard Mitigation Grant Programs (HMGP). CDBG-DR funds

will complement, not supplant, these resources. Residents participating in the HMGP buy-out program will remain eligible to participate in the CDBG-DR buy-out program. In the event that the HMGP funds are awarded, the County will provide CDBG-DR funds to satisfy the 25% match required by the HMGP program. The current HMGP acquisition & demolition program request is for a total leveraging amount of \$1,500,775.37.

The County has also been awarded \$2,347,912.14 from FEMA for repairs to storm damaged public facilities and infrastructure. We anticipate that the US Army Corp of Engineers will provide up to \$100,000 to assist with a survey and planning efforts for the planned CDBG-DR infrastructure improvements around Kinley Creek in the Challedon neighborhood. If the infrastructure project is approved, the US Army Corp of Engineers indicates they would provide up to another \$750,000 to assist with these efforts.

In addition to the above resources, through an ongoing focus toward developing and strengthening public-private partnerships with corporations, foundations, nonprofits, and other stakeholders, the County will assist and integrate efforts of organizations active in the recovery. To this end, the County has provided \$37,000 in CDBG funding, from the County's 2016 Annual Allocation, to the local homeless shelter provider, Transitions Homeless Recovery Center. It is expected that similar allocations will occur in future years. These funds will support shelter operations supporting individuals and families, from Lexington County, experiencing homelessness.

As the County began to arrive at the point of construction for the infrastructure project (Bagpipe Road Improvements) the County discovered that project estimates had severely increased since the initial project estimates. A variety of economic factors had pushed costs up substantially requiring additional funding to be sought from other sources. To close this funding gap the County allocated an additional \$1,000,000 of CDBG-MIT funding to assist in funding the Bagpipe Road project.

9.0.5 Timely Expenditure of the Funds

Per Federal Register Notice 5938-N-01, CDBG-DR funds must be expended within a six (6) year time frame beginning on the date the grant agreement is signed by HUD. However, we understand that HUD will periodically review the County's progress in drawing down funding from its Line of Credit (LOC). The County of Lexington will review in-house expenditures and beneficiary expenditures to ensure that funds are spent on eligible costs and in a timely manner. Project funds and schedules will be monitored by The County of Lexington's Finance Department, the Department of Community Development and the County's planning and

management consultant(s), and ultimately audited through the County's independent audit function.

As the County of Lexington is an entitlement community, County staff members already have experience with monitoring the expenditure rate of its annual CDBG allocation. (The County's CDBG Policies & Procedures are provided as an appendix to this document.) With the County's current allocation of CDBG funds, the County of Lexington's Department of Community Development maintains detailed spreadsheets monitoring the expenditure of funds and project schedules. Considering that the CDBG-DR grant to the County is more significant than the usual annual allocation, the County will adapt and enhance its current processes by establishing standard tracking mechanisms, processes and templates to ensure consistency and continuity among program activities. The County of Lexington will also maximize its use of technology to support and augment any standard processes instituted to ensure timely expenditure of funds.

The County of Lexington will hold all contractors accountable through the establishment of benchmarks and other critical milestones. Contractors will be required to provide detailed reports concerning expenditure of funds and project progress to the County upon request. Frequency of reporting will be established on a per project basis given the potential varied nature of eligible activities that the County may choose. It is expected that the County will require contractors to provide monthly reports; however, due to the varying nature of each project, specific projects may be asked to provide those project updates more frequently.

The County expects, at this time, that it will directly administer all CDBG-DR programs and will use contractor augmentation to execute implementation. When contracting with vendors, the County will establish certain benchmarks that must be achieved prior to the release of funding. As a part of their contractual obligations to the County, contractors will be required to present the County with a plan on how they will implement procedures to reach the determined benchmarks. Each contract with contractors will require that penalties be implemented for failure to reach benchmarks. In addition to ensuring that contractors are meeting project timelines, these benchmarks will allow the County to project expenditures for each individual project. The following chart provides an estimated time frame of expenditures for each of the identified programs.

TABLE 34: Summary of Expenditure Milestones

Activity	Total Allocation	Program Time Frame	25% Expenditure Benchmark	50% Expenditure Benchmark	100% Expenditure Benchmark
Disaster Recovery Program Planning	\$284,584	June 2016 – December 31, 2021	January 1, 2018	July 1, 2019	December 31, 2021
			\$71,146	\$142,292	\$284,584
Disaster Recovery Program Administration	\$911,900	June 2016 – March 2025	June 1, 2018	December 1, 2022	March 31, 2025
			\$227,975	\$455,950	\$911,900
Public Infrastructure Improvements	\$3,861,665.68	January 2019 – March 2025	June 1, 2024	October 31, 2025	April 6, 2026
			\$965,416.42	\$1,930,832.84	\$3,861,665.68
Housing Buy-outs	\$15,625,274.82	September 2017 – December 2023	January 1, 2018	July 1, 2018	September, 2023
			\$3,906,318.71	\$7,812,637.41	\$15,625,274.82
Minor Housing Rehabilitation	\$686,575.50	September 2017 – October 2020	March 1, 2018	September 1, 2018	October 31, 2020
			\$202,500	\$310,698	\$686,575.50
Total Funding Available	\$21,370,000	June 2016 – March 2025	\$5,373,356.13	\$10,652,410.25	April 6, 2026
					\$21,370,000

9.0.6 Timely Information on Application Status

Effective communication is paramount to the successful delivery of complex public programs, particularly in the wake of a disaster. The County of Lexington will, at a minimum, engage in a two-tiered applicant communication strategy, with larger program-wide information being made available on the County's disaster recovery website and proactive case management to move applicants along within program processes, notifying applicants of status at each critical juncture.

The County of Lexington believes that an effective and comprehensive communications strategy will better allow community access to create a culture of personal resilience and sustainability. The County has been proactive in engaging the community and keeping them informed of disaster recovery efforts transpiring within the community in an effort to create this culture, using the disaster recovery website as a clearinghouse of resources for community stakeholders. The County intends to maintain this website as the central repository of information to connect citizens to resources available from the CDBG-DR program activities we undertake.

The County understands that a lack of information about program resources, progress, filed claims, and applications for assistance can exacerbate frustration from potential program beneficiaries. Further, the processes required to deliver benefits, particularly in housing-related activities, are multi-step complex processes that require extensive documentation. The incremental steps within a program require time, and often patience. To mitigate the anxiety of applicants and keep them apprised of application progress, the County of Lexington will need to institute systems that allow for real-time status updates to applicants upon request. Although the County will not know the volume of case management needed until the conclusion of the Unmet Needs Assessment and Action Plan development, we anticipate instituting the following status update options:

- Providing direct access to an applicant's designated case manager
- Monitor case manager caseloads and adjust as necessary to keep caseloads at reasonable levels that will ensure frequent applicant contact
- Sending electronic status notifications after critical milestones have been achieved as well as outlining next steps
- Sending printed status updates to applicants who do not have access to electronic media
- Face-to-face consultations with case managers
- After-hours voicemail systems monitored daily and instituting a policy of return calls within 24-hours of voicemail receipt
- Case manager email contact information provided to applicants

Hearts & Hands Disaster Recovery (HHDR) is a not-for-profit neighbor-helping-neighbor organization which pairs volunteers with care receivers in their community for a variety of services to include disaster recovery. Their mission is to ensure the most vulnerable and low-income property owners become top priority for program assistance. This is especially important for clients with limited resources and income. HHDR is providing a critical service to the Lexington County residents that have been affected by the October 2015 Flood event.

HHDR Disaster Case Managers (DCM) are working with Lexington County residents to complete the application intake process. DCMs are also responsible for assessing applicant vulnerability and unmet needs. The following information is required from the applicant:

-
- Title or deed of the home
- Last year's tax return
- 3 months of bank statements
- FEMA Inspection Report, if applicable
- Homeowners or Flood Insurance Award or Rejection Letter, if applicable
- Retirement Account Statement, if applicable
- Current disability or social security letter (if applicable)
- Receipts for all work done using federal funds given for rebuilding
- List and description of any prior work done to repair damages in the home
- Property structure and type
- Remaining funds available to be attributed to the project from Homeowner's
- Insurance, Flood Insurance, FEMA, SBA and/or any additional federal funds given for rebuilding
- Damage assessment from Lexington County
- Temporary Housing availability from the homeowner

The assigned DCM remains in constant contact with the property owner to make them aware of potential resources and funding. Qualified property owners are then referred to local resources for assistance. Many Lexington County property owners are depending on the CDBG-DR program because the need outweighs the available resources. While waiting for program funding, DCMs are working with property owners to complete the application and gather all required documentation. HHDR will remain active with the applicant until all necessary documentation has been gathered and the application has been submitted to Lexington County Disaster Recovery.

9.0.7 Access to Records

During the term of the grant, the County will provide the public with reasonable and timely access to information and records concerning documents related to CDBG-DR15 and to the use of the County's CDBG-DR funds. As previously stated, the County will maintain a comprehensive website which will provide updated information about the program, the Action Plan (including amendments) as well as the Quarterly Performance Reports and all other relevant program related reports and announcements. Requests for additional information should be sent to:

County of Lexington SC,
Community Development Department
212 S. Lake Drive, Suite 401
Lexington SC 29072

By Phone: (803) 785-8121

By Email: REBOUND@lex-co.com

9.0.8 Complaints

Written complaints from the public related to this Action Plan (or its amendments), QPRs, or the County's activities or programs funded with CDBG-DR, will receive careful consideration and will be answered in writing, or other effective method of communication, within fifteen (15) business days, where practicable. Written complaints should be sent to:

County of Lexington SC,
Community Development Department
212 S. Lake Drive, Suite 401
Lexington SC 29072

By Phone: (803) 785-8121

By Email: REBOUND@lex-co.com

9.0.9 Appeals Process

The County will institute both a complaint and an appeals process to address citizen concerns and applicant grievances. Applicants will be notified, in writing, of their opportunity to appeal decisions and the process for appealing at the application stage of the process. They will be reminded of their right to appeal through details provided on all program status notifications. Information about the appeals process will also be posted to the County's disaster recovery website.

All complaints and/or grievances will be submitted in writing to the CDBG DR Administrator. The administrator will review the complaint and make every effort to solve the issue in such a way as to meet the needs of the citizen as well as the County and the CDBG DR program. If a solution cannot be reached, the administrator will forward the issue to the Community Development Director. The Director, with assistance from the Quality Assurance team, will review the complaint in an effort to mediate the issue to an acceptable resolution. Every effort will be made to reach this point of the process within five (5) business days.

If no resolution is found, the Director will convene the Disaster Recovery Technical Review / Appeals Committee. A member of the Quality Assurance team will present all information regarding the issue and the applicant making the complaint will be given the opportunity to present additional pertinent information and/or documentation to support their position. The committee will take the matter into consideration and applicants will receive a written notification of the committee's findings within five (5) business days. At each stage of this process, every appropriate effort will be made to reach a resolution that meets the needs of the applicant, the County and CDBG Disaster Recovery governing laws. If resolution is not reached, the applicant will be given an option to continue in the program based on the original decision or to opt out of the program. In matters regarding a URA determination, low-to-moderate income program participants will be able to appeal to the Regional HUD Field Office at 1835 Assembly Street, 13th Floor Columbia, South Carolina 29201.

The Technical Review / Appeals Committee will consist of the following Lexington County Staff:

1. Deputy Finance Director
2. Procurement Manager
3. Public Works Director
4. Emergency Management Director
5. Chief Building Official
6. Flood Plain Manager
7. County Assessor

The Community Development Director will serve as Chair of this Committee but will be a non-voting member. As chair, the director may contribute general information as to the program policies and procedures and/or the HUD guidelines and regulations. The chair will not provide information specific to the issue before the committee.

The committee meeting will adhere to appropriate county meeting regulations as determined by the County Council and monitored by the Clerk to Council. Minutes for all meetings will be kept and distributed to all members of the committee. Approval of the minutes by the membership shall occur either at the next meeting of the committee, or when appropriate by documented e-mail vote.

9.0.10 Construction Methods

As described in the program descriptions, the only construction related activity to be carried out by the County, using CDBG-DR funds, will be minor rehabilitation of owner-occupied residential structures. The County and its contractors shall utilize the guidelines for rehabilitation specified in the HUD CPD Green Building Retrofit Checklist which is available on the HUD Exchange website. The County will apply these guidelines to the extent possible and where financially feasible for all minor rehabilitation activities; all scope of repairs for approved projects will have incorporated the applicable items HUD CPD Green Building Retrofit Checklist. To ensure that all approved construction scopes have incorporated these necessary items, each project scope will be completed with an attached HUD CPD Green Building Retrofit Checklist showing which items will be addressed in the household to conform to the regulations outlined on applicable items on the checklist. Additionally, when older or obsolete products are replaced as part of the rehabilitation work, the County will use ENERGY STAR-labeled, WaterSense-labeled, or Federal Energy Management Program (FEMP)-designated products and appliances. All projects under the Minor Rehab Program will go through a series of inspections ensuring not only the accuracy of scope of repairs, but that all items listed in the scope of repairs were completed to the highest standard possible. The County will inspect the proposed scope of repairs ensuring HUD CPD Green Building Checklist compliance, the contractor will sign the scope of work agreement with the County as well as the homeowner, and the County will perform its routine inspections throughout the life of the projects. When the contractor completes the project, it will obtain the certificate of occupancy from the County ensuring compliance to the scope of repairs.

In addition to HUD requirements, all projects with construction activities, funded through CDBG-DR, will use high-quality materials and will meet all applicable local codes, rehabilitation standards, ordinances, and zoning ordinances at the time of project completion. International Residential Code (IRC) 2012 will be adhered to as required and where appropriate. All

rehabilitation projects will comply with Housing Quality Standards (HQS) and all applicable local codes and ordinances. All deficiencies identified in the final inspection must be corrected before final retainage is released.

9.0.11 Contractor Standards

Contractors interested in participating in the CDBG-DR program:

- Must not be listed on the Federal, State, or County debarment list.
- Must submit a completed *Contractor Application* and new vendor packet.
- Must participate in the County's Contractors' Workshop (a certificate of completion will be issued).
- Must have verification of current contractor liability, worker's compensation, and auto insurance.

Once all applicable requirements are satisfied, contractors will be placed on a list of approved contractors for Lexington County and will be given the opportunity to bid on projects as they become available. The bidding process is handled through the Procurement Department and follows Lexington County Procurements Rules and Regulations.

Once a contractor is awarded a project, the contractor is responsible for the quality of their work, the work of his/her employees, and work performed by any subcontractors and their employees. For housing rehabilitation projects, the contractor will be responsible for providing all manufacturers' warranties to the homeowner and copies of each to the County at the time of the final inspection. The contractor must warranty all work for a period of one (1) year from the date of completion (final inspection and acceptance by homeowner) of the entire job under contract. The contractor will correct any defects that occur during that period at no additional cost to the homeowner or the County.

The County reserves the right to debar any contractor or subcontractor from participating in this program on the basis of unsatisfactory performance or impropriety with the contractor's participation in the program. The contractor's or subcontractor's insurance agency shall allow the County ten (10) days before said insurance can be canceled. This provision shall be included in the Homeowner – Contractor Agreement.

9.0.12 Construction Warranty

Saint Bernard's Project (SBP) is a non-profit organization working to rebuild properties damaged during the October 2015 Flood event. SBP is committed to shortening the time between disaster and full recovery by ensuring that disaster-impacted citizens and communities recover in a prompt, efficient and predictable manner.

Once SBP receives the list of processed applications from the Lexington County Community Development Block Grant-Disaster Recovery Administrator, with Low-to-Moderate Income applicants tagged as priority, SBP's Disaster Case Manager will contact the homeowners by phone within 10 business days to schedule a construction walk with an SBP Construction Manager (Project Manager or Director of Construction). The SBP Construction Manager will assess the damages at the property, completing a full scope of repair and estimate detailing all work to be completed and the cost per item, including soft costs for each project. The SBP Construction Manager will utilize the guidelines for rehabilitation specified in the HUDCPD Green Building Retrofit Checklist for each project. To ensure that all approved construction scopes have incorporated these necessary items, each project scope will be completed with an attached HUD CPD Green Building Retrofit Checklist showing which items will be applicable and feasible to be addressed in the household to conform to the regulations outlined on applicable items on the checklist. The program will provide rehabilitation assistance up to 49% of the value of the home not to exceed \$45,000 in hard costs associated with the rehabilitation. Therefore, no estimate will exceed \$45,000 per project, including hard costs, soft costs and developer's fee. Repair expenses include, but are not limited to:

- Structure repairs (i.e. roof, foundation, electrical, plumbing, and windows)
- Limited debris removal
- Mold remediation
- Labor, material, and equipment rental to permanently or temporarily repair the damaged residence (includes carpeting, cabinetry, appliances, flooring, fixtures, doors, walls, and ceilings)
- Demolition costs
- Installation septic tanks, electricity, HVAC and plumbing
- Grading or leveling of property
- Rental of Disposal and Removal Equipment (i.e. backhoes and dumpsters)
- Tree/shrub removal if the tree/scrub blocks access to the home or presents a safety hazard.

Once the SBP Construction Manager completes the scope of repairs and estimate, they will submit the scope of repairs and estimate to a licensed Environmental Review Contractor to test

all affected items in the home for asbestos and lead. With these results, the SBP Construction Manager will revise the scope of repairs and estimate to address any items that will need asbestos and/or lead abatement. SBP will then submit the final repairs application back to the CDBG-Disaster Recovery Administrator for approval. The CDBG-Disaster Recovery Administrator will review the scope of repairs and estimate to confirm its compliance to the program and to confirm that Lexington County Inspectors will be able to approve the project to code with its current assessment of repairs within 30 days. If approved, the CDBG-Disaster Recovery Administrator will submit it to SBP with its approval letter, signaling SBP's Notice to Proceed with the project. If the CDBG-Disaster Recovery Administrator does not approve the scope or repairs and/or estimate, they will notify SBP within 30 days. Depending on the reasoning for denial, SBP will be able to revise and resubmit the scope or repairs and/or estimate to the CDBG-Disaster Recovery Administrator for reassessment. If unable to revise the scope of repairs and/or estimate within the \$45,000 limit, SBP will notify the CDBG-Disaster Recovery Administrator who will deny the homeowner's application to the program.

If approved from the CDBG-Disaster Recovery Administrator, SBP will receive Notice to Proceed and will schedule a meeting with the homeowner to review the approved scope of repairs. The homeowner must sign an agreement approving the scope of repairs; homeowner agreement and willing partner agreement (see attachments). If signed and approved by the homeowner, SBP will proceed with scheduling and performing construction work.

A contractor appropriately licensed by the South Carolina Department of Labor, Licensing and Regulation will complete all projects performed under the Minor Rehab Program. All contractors interested in performing work under the Minor Rehab Program will provide proof of liability insurance and W9 documentation prior to work approval. Additionally, all volunteers who perform work on under the Minor Rehab Program must be registered through SBP before arriving on site. All persons working on a Minor Rehab Program site will do so under the direction and at the discretion of the SBP Construction Manager to ensure quality control and safety.

County inspections will occur periodically throughout the construction process, leading up to the final inspection. These will be scheduled with County of Lexington Building Inspections by the contractor (SBP, or SBP approved subcontractors). To pass final inspection and receive certificate of occupancy, the scope or repairs needs to be completed in full and all activities must be completed to IRC compliance. Before the Minor Rehab Program can sign off on a project, a sign off agreement must be signed by the homeowner. With this agreement, the homeowner must confirm that all items on the scope of repairs were completed with the proposed standards.

This agreement between the homeowner and County will signal a closed project. If a homeowner does not agree that all items on the scope of repairs were completed to the proposed standards, the contractor will work with the homeowner to address these concerns. If the contractor deems that all items were completed to the proposed standards, the case will be discussed in an Escalated Appeals Panel held by the County who will ensure that all items were completed per the scope of repairs, if not already done so. Payment will be processed through SBP to the County in two increments, 50% expenditures complete and 100% expenditures complete. To receive the final, 100% payment, SBP will submit the final inspection report from the County's Building Inspections office as well as the homeowner sign-off agreement approving of the completed work unless approved by the county to overrule a homeowner's refusal to sign-off.

The sign-off agreement signifies that work by SBP has been performed and completed in accordance to the terms of the agreement. Signing the agreement also initiates the one-year construction warranty on all work completed within the scope of repairs. Under the warranty agreement, if the homeowner submits a "rework claim" to SBP within the one-year period, stating work completed within the scope of repairs failed to function properly, SBP will repair the item(s) to bring the home into compliance.

9.0.13 Elevation of Homes

As previously stated throughout this Action Plan, the County does not intend to utilize any CDBG-DR funding to support the elevation of homes. Furthermore, at this time, the County will not provide CDBG-DR funding for any activity that statutorily triggers elevation of homes.

However, if Disaster Recovery Program activity indicates a potential need, the County may Substantially Amend this Action Plan to include home elevation activity. In this case, the County will then apply elevation standards for new construction, repair of substantially damaged structures and for any substantial improvements to residential structures in flood hazard areas, such that the lowest floor is at least two feet above the one percent annual floodplain elevation.

9.0.14 Mitigation & Resiliency Measures

All mitigation measures implemented through a CDBG-DR funded program will be a necessary expense related to the disaster relief, long-term recovery, and restoration of public infrastructure or residential structures. This will include detailed assessments of each proposed mitigation measure including buy-out and demolition of residential structures in flood prone areas followed by improved storm water management infrastructure in these areas to mitigate future damage for surrounding communities. As previously stated, at this time, the County will not be funding

any home elevations as the County feels this does not properly mitigate risks to residents and first responders in the case of a future storm or disaster response. Any and all infrastructure improvements will be planned specifically to provide for future storm mitigation measures.

9.0.15 Protection of People & Property

The County will closely monitor each project utilizing CDBG-DR funding to verify that quality materials and standards are being utilized, that all necessary permits and approvals are in place, and that green building standards are being incorporated when possible and cost effective. To improve the protection of County residents and property, site visits will be conducted regularly during construction to verify that the proper materials and construction standards are being applied during the project. This will include the use of high quality materials as well as adherence to other standards that will increase resident safety and property protection.

9.0.16 Minimizing Displacement

Consistent with the County's Consolidated Plan, CDBG-DR funded activities will be designed to eliminate (or minimize) the occurrence of displacement. The County will minimize displacement of persons or entities and assist persons or entities displaced as a result of implementing a project with CDBG-DR funds. This is not intended to limit the ability of the County to conduct buy-outs for destroyed and extensively damaged units or units in a floodplain.

The County will ensure that the assistance and protections afforded to persons or entities under the Uniform Relocation Assistance and Real Property Acquisition Policies Act (URA), and Section 104(d) of the Housing and Community Development Act of 1974, are available. The URA provides that a displaced person is eligible to receive a rental assistance payment that covers a period of 42 months. Given its priority to engage in voluntary buy-outs and optional relocation activities to avoid repeated flood damage and improve floodplain management, the County will utilize the HUD waiver of the Section 104(d) requirements, which assures uniform and equitable treatment by setting the URA and its implementation regulations, as the sole standard for relocation assistance under P.L. 114-113. Efforts to conduct voluntary buy-outs for destroyed and extensively damaged buildings in a floodplain may not be subject to all provisions of the URA requirements. All rental tenants that become displaced, as a result of the homeowner participating in the buyout program, will receive either \$5,000 in relocation assistance or full URA benefits – whichever is greater.

9.0.17 Uniform Relocation

Under the Uniform Relocation Act (URA) displaced persons are eligible to the following benefits:

- Advisory services;
- Offer of a comparable replacement unit;
- Replacement housing payments; and
- Moving expenses. Under the URA, the term "displaced person" means:
 - 1) A person who moves permanently from the real property after the property owner (or person in control of the site) issues a vacate notice to the person, or refuses to renew an expiring lease in order to evade the responsibility to provide relocation assistance, if the move occurs on or after:
 - a. The date the Grantee submits a project application for CDBG-DR funds for the project that is later approved, if the Grantee has site control; or,
 - b. The date the Grantee obtains site control, if that occurs after the project application is submitted and approved.
 - 2) A person who moves permanently from the real property after the initiation of negotiations, unless the person is a tenant who was issued a written notice of the expected displacement prior to occupying the property (otherwise known as a "Notice of Eligibility for Relocation Assistance").
 - 3) A person who moves permanently and was not issued a Notice of Non-displacement (Exhibit 10-32) after the application for CDBG-DR funds is approved.

Demonstrable Hardship

A household claiming a demonstrable hardship can have their case reviewed regarding financial compensation based on rental costs exceeding 30% of household income. This exception is described in Federal Register 81 FR 39700, published on June 17, 2016.

A demonstrable hardship must be able to be proven or "demonstrated". There must be documented evidence supporting the existence of the hardship. A hardship is any occurrence which provides additional financial stress on a household which is not typically experienced but other applicants. The hardship must severely impact the household's financial ability to provide

a minimal standard of living without causing severe economic distress. Demonstrable hardships may include job loss, failure of a business, divorce, severe medical illness, injury, death of a family member or spouse, unexpected and extraordinary medical bills, disability, substantial income reduction, unusual and excessive amount of debt due to a natural disaster, etc. Additional hardships may exist beyond this list and the County reserves the right to review each claim on a case-by-case basis. These examples, individually or taken together, do not automatically establish a demonstrable hardship.

Not Suitable for Rehabilitation

A unit in substandard condition which cannot be brought into compliance in order to no longer meet the definitions of a substandard structure for any reason, is not suitable for rehabilitation. Any unit requiring rehabilitation costs that exceed 49% of the market value of the property in order to adequately address the property so that it no longer meets the definition of a substandard structure, will be considered “not suitable for rehabilitation”. Costs for lead based paint testing and correction are not included in this calculation. Additionally, any unit located in an area that poses a substantial health or safety risk as identified in the phase 2 environmental review which cannot be addressed without exceeding the 49% criteria described above will also be deemed “not suitable for rehabilitation”.

Substandard Unit

A residence is considered to be in substandard condition when, as determined by the County’s Inspector, it does not meet the standards set out in the International Existing Building Code and/or Property Maintenance Code to such a degree that the unit:

- 1) Is dilapidated (to the point that it):
 - a. Does not provide safe and adequate shelter and endangers the health, safety, and wellbeing of the occupants; or
 - b. Has one or more critical defects or combination of intermediate effects in sufficient number or extent to require repair or rebuilding.
- 2) Does not have operable indoor plumbing;
- 3) Does not have a useable flush toilet inside the unit for the exclusive use of unit’s occupants;

- 4) Does not have a useable bathtub or shower inside the unit for the exclusive use of the unit's occupants;
- 5) Does not have, or has inadequate or unsafe, electrical service;
- 6) Does not have safe or adequate source of heat;
- 7) Does not have a functioning kitchen;
- 8) Has been declared unfit for habitation by a government agency

Residential units assisted by funds provided through this program must meet the International Residential Building Code Minimum Housing Standards upon completion of rehabilitation

9.0.18 Broadband Infrastructure

P.L. 114-113 requires installation of broadband infrastructure for all new construction or substantial rehabilitation activities, as defined by 24 CFR 5.100, of a building with more than four rental units. At this time, the County will not be funding new construction or substantial rehabilitation programs and therefore this requirement will not be prompted.

10.0 Program Certifications

Each State or UGLG receiving a direct allocation under this notice must make the following certifications with its action plan:

- a. Lexington County certifies that it has in effect and is following a residential anti-displacement and relocation assistance plan in connection with any activity assisted with funding under the CDBG program.
- b. Lexington County certifies its compliance with restrictions on lobbying required by 24 CFR part 87, together with disclosure forms, if required by part 87.
- c. Lexington County certifies that the action plan for Disaster Recovery is authorized under State and local law (as applicable) and that Lexington County, and any entity or entities designated by Lexington County, and any contractor, subrecipient, or designated public agency carrying out an activity with CDBG-DR funds, possess(es) the legal authority to carry out the program for which it is seeking funding, in accordance with applicable HUD regulations and this notice. Lexington County certifies that activities to be undertaken with funds under this notice are consistent with its action plan.
- d. Lexington County certifies that it will comply with the acquisition and relocation requirements of the URA, as amended, and implementing regulations at 49 CFR part 24, except where waivers or alternative requirements are provided for in this notice.
- e. Lexington County certifies that it will comply with section 3 of the Housing and Urban Development Act of 1968 (12 U.S.C. 1701u) and implementing regulations at 24 CFR part 135.
- f. Lexington County certifies that it is following a detailed citizen participation plan that satisfies the requirements of 24 CFR 91.105 or 91.115, as applicable (except as provided for in notices providing waivers and alternative requirements for this grant). Also, each UGLG receiving assistance from a State grantee must follow a detailed citizen participation plan that satisfies the requirements of 24 CFR 570.486 (except as provided for in notices providing waivers and alternative requirements for this grant).
- g. Each State receiving a direct award under this notice certifies that it has consulted with affected UGLGs in counties designated in covered major disaster declarations in the non-entitlement, entitlement, and tribal areas of the State in determining the uses of funds,

including the method of distribution of funding, or activities carried out directly by the State.

h. Lexington County certifies that it is complying with each of the following criteria:

- (1) Funds will be used solely for necessary expenses related to disaster relief, long-term recovery, restoration of infrastructure and housing, and economic revitalization in the most impacted and distressed areas for which the President declared a major disaster in 2015 pursuant to the Robert T. Stafford Disaster Relief and Emergency Assistance Act of 1974 (42 U.S.C. 5121 et seq.) related to the consequences of Hurricane Joaquin and adjacent storm systems, Hurricane Patricia, and other flood events.
- (2) With respect to activities expected to be assisted with CDBG-DR funds, the action plan has been developed so as to give the maximum feasible priority to activities that will benefit low- and moderate-income families.
- (3) The aggregate use of CDBG-DR funds shall principally benefit low- and moderate- income families in a manner that ensures that at least 70 percent (or another percentage permitted by HUD in a waiver published in an applicable Federal Register notice) of the grant amount is expended for activities that benefit such persons.
- (4) Lexington County will not attempt to recover any capital costs of public improvements assisted with CDBG-DR grant funds, by assessing any amount against properties owned and occupied by persons of low- and moderate-income, including any fee charged or assessment made as a condition of obtaining access to such public improvements, unless:
 - (a) disaster recovery grant funds are used to pay the proportion of such fee or assessment that relates to the capital costs of such public improvements that are financed from revenue sources other than under this title; or
 - (b) for purposes of assessing any amount against properties owned and occupied by persons of moderate income, Lexington County certifies to the Secretary that it lacks sufficient CDBG funds (in any form) to comply with the requirements of clause (a).

i. Lexington County certifies that the grant will be conducted and administered in conformity with title VI of the Civil Rights Act of 1964 (42 U.S.C. 2000d) and the Fair Housing Act (42 U.S.C. 3601-3619) and implementing regulations, and that it will affirmatively further fair housing.

- j. Lexington County certifies that it has adopted and is enforcing the following policies, and, in addition, States receiving a direct award must certify that they will require UGLGs that receive grant funds to certify that they have adopted and are enforcing:
 - (1) A policy prohibiting the use of excessive force by law enforcement agencies within its jurisdiction against any individuals engaged in nonviolent civil rights demonstrations; and
 - (2) A policy of enforcing applicable State and local laws against physically barring entrance to or exit from a facility or location that is the subject of such nonviolent civil rights demonstrations within its jurisdiction.
- k. Each State or UGLG receiving a direct award under this notice certifies that it (and any subrecipient or administering entity) currently has or will develop and maintain the capacity to carry out disaster recovery activities in a timely manner and that Lexington County has reviewed the requirements of this notice and requirements of Pub. L. 114-113 applicable to funds allocated by this notice, and certifies to the accuracy of Risk Analysis Documentation submitted to demonstrate that it has in place proficient financial controls and procurement processes; that it has adequate procedures to prevent any duplication of benefits as defined by section 312 of the Stafford Act, to ensure timely expenditure of funds; that it has to maintain a comprehensive disaster recovery website to ensure timely communication of application status to applicants for disaster recovery assistance, and that its implementation plan accurately describes its current capacity and how it will address any capacity gaps.
- l. Lexington County certifies that it will not use CDBG-DR funds for any activity in an area identified as flood prone for land use or hazard mitigation planning purposes by the State, local, or tribal government or delineated as a Special Flood Hazard Area in FEMA's most current flood advisory maps, unless it also ensures that the action is designed or modified to minimize harm to or within the floodplain, in accordance with Executive Order 11988 and 24 CFR part 55. The relevant data source for this provision is the State, local, and tribal government land use regulations and hazard mitigation plans and the latest-issued FEMA data or guidance, which includes advisory data (such as Advisory Base Flood Elevations) or preliminary and final Flood Insurance Rate Maps.
- m. Lexington County certifies that its activities concerning lead-based paint will comply with the requirements of 24 CFR part 35, subparts A, B, J, K, and R.

n. Lexington County certifies that it will comply with applicable laws.

Unit of Local Government: County of Lexington, South Carolina

Name/Title of Certifying Official: Joe Mergo, III, County Administrator

Signature: _____

Date: February 23, 2017

Tables & Maps Listing

CDBG-DR Tables

TABLE 1: Lexington CBDG-DR Funding
TABLE 2: Summary of Financial Assistance Received or Anticipated
TABLE 3: Summary of Unmet Needs
TABLE 4: County Population & Age Statistics
TABLE 5: Disaster Area Race & Ethnicity Comparisons
TABLE 6: Disaster Area Household Incomes
TABLE 7: Housing Stock
TABLE 8: Housing Tenure
TABLE 9: Comparison of Housing Mitigation Options
TABLE 10: Housing Damage Levels – Challedon
TABLE 11: Housing Damage Levels – Pineglen
TABLE 12: Housing Damage Levels – Whitehall
TABLE 13: Housing Damage Levels – Coldstream
TABLE 14: Housing Damage Levels – Other Areas in Lexington County
TABLE 15: Owner Occupied Housing Assistance provided by from FEMA Individual Assistance (IA)
TABLE 16: Rental Housing Assistance provided by FEMA Individual Assistance (IA)
TABLE 17: National Flood Insurance Program (NFIP)
TABLE 18: Small Business Administration Disaster Loan Program (Residential Assistance)
TABLE 19: Summary of Unmet Housing Needs
TABLE 20: Facilities & Infrastructure FEMA Public Assistance (PA)
TABLE 21: Small Business Administration Disaster Loan Program (Business Assistance)
TABLE 22: Disaster Unemployment Assistance Provided
TABLE 23: CBDG-DR Public Meetings
TABLE 24: CBDG-DR Stakeholder Meetings
TABLE 25: Lexington CBDG-DR Funding
TABLE 26: Household Income as a % of Area Median Income (AMI)
TABLE 27: First Floor Height Below Base Flood Elevation
TABLE 28: Floodway Designation
TABLE 29: Percent Damage in October Flood
TABLE 30: Number of Past Claims
TABLE 31: Buy-out Program Incentives Summary for Property Owners
TABLE 32: 2018 Household Income Limits for Lexington County, South Carolina
TABLE 33: Funding Breakdown by National Objective to be Served
TABLE 34: Summary of Expenditure Milestones

CDBG-DR Maps

MAP 1: Distribution of CDBG DR Applications

MAP 2: October 2015 Flood Impact in Lexington County

MAP 3: Preliminary Flood Plain Location in Lexington County

MAP 4: Median Year Housing Unit was Built as of 2015

MAP 5: Homes Affordable for a Family Earning 80% AMI

MAP 6: Challedon – 2015 Flood Impact

MAP 7: Pineglen – 2015 Flood Impact

MAP 8: Whitehall – 2015 Flood Impact

MAP 9: Coldstream – 2015 Flood Impact

MAP 10: Households Receiving Housing Choice Vouchers in 2016

MAP 11: Irmo Area Business Addresses – 2015 Flood Impact

Appendix



COMMUNITY DEVELOPMENT BLOCK GRANT — **DISASTER RECOVERY**

County of Lexington, SC
Community Development Department
REBOUND@lex-co.com

<http://www.lex-co.sc.gov/departments/DeptAH/communitydevelopment/Pages/CDBG-DR.aspx>

COMMENT FORM (PLEASE PRINT LEGIBLY)

Name: _____ Date: _____

Current Mailing Address _____

Address Damaged by Flood _____

(if different from above): _____

Day-time Phone Number _____

E-mail Address _____

(Please use back of page or additional pages if needed)

County of Lexington SC,

Community Development Department Suite 401 212 S. Lake Drive, Suite 401 Lexington SC 29072

803-785-8121

Form adjusted to fit this document format





Community Development Block Grant - Disaster Recovery

County of Lexington, SC
Community Development Department

disasterrecovery@lex-co.com

<http://www.lex-co.sc.gov/departments/DeptAH/communitydevelopment/Pages/CDBG-DR.aspx>

UNMET NEEDS SURVEY

Date:

Contact information optional unless you would like us to contact you!

Name

Contact

Address

Phone

()

E-mail

Check One

Did you experience damage to your home as a result of the October 2015 Rain/Flood event?

____ Yes ____ No

Did you receive funds from sources such as FEMA, NFIP, Homeowners Insurance, Non-Profits, Volunteer Organizations, or Service Organizations to help you with repairs to your home?

____ Yes ____ No

Have you completed some or all of the needed repairs to your home since the damage from the Rain/Flood occurred?

____ Yes ____ No

Do you still have un-met needs as a result of the damages to your home?

____ Yes ____ No

If your home were to be identified as a likely property for a buy-out opportunity, would you be interested in discussing that opportunity?

____ Yes ____ No

Please provide the address of
your damaged property if
different from the address
above:

Form adjusted to fit this document format

County of Lexington, South Carolina

REBOUND



REbuilding **OU**r **N**eighborhoods *after* **D**isaster!

For additional information contact

Community Development Block

Grant-

**Disaster
Recovery**

County of Lexington
Community Development Office
212 S. Lake Drive
Lexington SC 29072
803-785-8121
rebound@lex-co.com
www.lex-co.com/REBOUND